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EXECUTIVE SUMMARY 
This Decommissioning Operations Plan (DOP) modification for the 771 Closure Project applies to 
buildings with significant contamination or hazards (Type 3 facilities) and buildings without significant 
contamination or hazards, but in need of decontamination (Type 2 buildings). This DOP modification is 
also the Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) decision document for 
the under building contamination remediation. The identification of Type 1 facilities and their disposition 
path are included for information only. This document is a major modification of the DOP for the 771 
Closure Project approved January 1999. The modification is a complete re-write due to the scope of the 
changes. This modification follows the format of the other DOPs and contains additional detail on work 
activities. This additional detail reflects the advanced state of the 771 Closure Project decommissioning 
activities and planning. This modification includes the following additional information and changes: 

Additional physical and historical information about Building 771 (see Section 3.1). 
The Type 2 facilities (throughout the document, but particularly in Sections 3.1,4.3,4.4, and 4.7). 
Reference to the RFCA Standard Operating Protocols (RSOPs). This modification satisfies the 
notification requirements of the RSOPs (throughout the document, but particularly in Sections 4.4 
and 4.7). 
Demolition activities (see Section 4.7). 
Under-building contamination remediation activities (see Sections 4.5,5.1, 7.0, and 8.0). 
A streamlined Resource Conservation and Recovery Act (RCRA) closure process, which reduces 
paperwork (see Section 6.0). 
An exception to the RSOP for Recycfing Concrete, which will eliminate the need to stockpile 
and size reduce the concrete while still meeting the lifetime subsidence requirement in the RSOP 
(see Section 5.5). 

In general, the 771 Closure Project dispositioning will be conducted in the following sequence: 
deactivation activities will be completed; component removal, size reduction, and decontamination will 
be conducted; the under building contamination will be remediated, as necessary; the pre-demolition 
survey will be conducted; and the building will be demolished. The outbuildings surrounding Buildings 
771 and 774 will be conducted in the same manner. 

Three alternatives were considered for the near-term management of the 771 Closure Project: 
decommissioning, no action with safe shutdown maintenance, and facility reuse. The alternatives 
included the evaluation of potential impacts on the human environment. Alternative 1 is selected because 
decommissioning and the associated hazard reduction support the Rocky Flats Vision of safe, accelerated, 
cost-effective closure. This alternative also ensures long-term protection of public health and the 
environment. Short-term impacts on the environment (Le., impacts occurring during the interval of the 
action) will be controlled physically and administratively. Currently, the facilities within the 77 1 Closure 
Project are scheduled to be deactivated and decommissioned, and the under-building contamination 
remediated by August 2004. Environmental impacts resulting from the 771 Closure Project will 
contribute incrementally to potential Site-wide cumulative impacts associated with the Rocky Flat 
Environmental Technology Site (RFETS or Site) Closure Project. Given the existing industrial setting of 
the 771 Closure Project, environmental impact issues associated with the project are relatively limited. 

For planning purposes, the 771 Closure Project was divided into small manageable groupings of similar 
equipment and rooms. Thirty-three Dismantlement Sets and 13 Decommissioning Areas were defined for 
decommissioning activities for the 77 1 Closure Project. 

Consistent with the objectives of RFCA, the 771 Closure Project team will select decommissioning 
techniques based on a variety of factors, including potential environmental, safety and health (ES&H) 
hazards, secondary waste generation, and cost-effectiveness. Perfonnance specifications for the 
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techniques will include meeting the applicable release criteria; minimizing the generation of hazardous, 
radioactive and secondary wastes; minimizing ES&H impacts; and complying with the applicable or 
relevant and appropriate requirements (ARARs), and waste acceptance criteria for treatment, storage and 
disposal facilities. 

The 771 Closure Project team will perform decommissioning activities upon completion of appropriate 
reviews in compliance with Site programs and procedures, including the Site Integrated Work Control 
Program (IWCP), which incorporates the WETS Integrated Safety Management System (ISMS), 
Readiness Determination Program, Integrated Environmental Management Program, and Quality 
Assurance Program. Site requirements will be applied based on a graded approach (i.e., more rigorous 
requirements will be applied to facilities with greater hazards). In addition, personnel and environmental 
monitoring systems will be used, including Site-wide and project-specific air, surface water, and 
groundwater monitoring systems as described in the WETS Integrated Environmental Management 
Program Manual and Site Integrated Monitoring Plan. 
Throughout the course of the 771 Closure Project, personnel of the U.S. Department of Energy, Rocky 
Flats Field Office (DOE), the contractor and subcontractors, and the regulatory agencies will use the 
RFCA consultative process to establish and maintain effective working relationships with each other and 
with the general public. Decommissioning activities will be documented in the 771 Closure Project Files, 
RCRA Operating Record, where appropriate, and the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) Administrative Record (AR). Upon completion of 
decommissioning activities and final characterization, a Decommissioning Closeout Report will be 
prepared and submitted to the Lead Regulatory Agency (LRA) for approval. 
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7 14A, hydrofluoric storage 

1 

1 I Included in the DOP for information purposes I 

INTRODUCTION 
In 1996, the DOE, the Environmental Protection Agency (EPA), and the CDPHE executed the RFCA.' 
FWCA is the Federal Facility Compliance Agreement and Consent Order negotiated pursuant to the 
CERCLA2 and Colorado Hazardous Waste Act (CHWA).3 FWCA provides the regulatory framework for 
achieving the goals expressed in the Rocky Flats V i~ ion .~  

The overriding vision for WETS is to achieve accelerated cleanup and Site closure in a manner that is 
safe to workers and the public, and protective of the environment. DOE intends to disposition all special 
nuclear material (SNM) and wastes, demolish facilities, and remediate contaminated areas to the extent 
that future land uses are enabled and downstream water supplies are protected. 

The 771 Closure Project is comprised of Buildings 771,774,714,714A, 715,716,717,770,771B, 771C, 
771-DTY and a number of outside storage tanks, storage areas, and trailers, all of which are located within 
the Protected Area (PA) of the Site. Completing the 771 Closure Project is necessary to meet the goals of 
the RFCA and the Rocky Flats Closure Project Baseline (CPB). 

In general, the 771 Closure Project dispositioning will be conducted in the following sequence: 
deactivation activities will be completed; component removal, size reduction, and decontamination will 
be conducted; the under building contamination will be remediated; the pre-demolition survey will be 
conducted; and the building will be demolished. The outbuildings surrounding Buildings 771 and 774 
will be conducted in the same manner. 

The decommissioning scope in this DOP applies to buildings with significant contamination or hazards 
(i.e., Type 3 buildings) and buildings without significant contamination or hazards, but in need of 
decontamination (i.e., Type 2 buildings). Buildings within the Cluster that are free of contamination (Le., 
Type 1 buildings) will be decommissioned using Site procedures upon notification to the LRA (CDPHE). 
Building 771 is a Type 3 facility; Buildings 714, 728, 770, 774, 775, and 771C are Type 2 facilities; and 
the remaining buildings/trailers located within the 77 1 Closure Project are classified as Type 1 buildings. 
Eleven tanks have been classified as Type 2 facilities; these tanks are 176, 182, 183, 184, 185, 194, 195, 
292, 293, 774A and 774B. Therefore, the scope of this DOP is limited to Buildings 771, 714, 728, 770, 
774, 775, 771C and the eleven Type 2 tanks, Table 1 details all of the facilities associated with the 771 
Closure Project, the typing, and if the facility disposition decision is addressed by this DOP modification. 

I Within the scope of the DOP I 77 1, plutonium recovery facility, includes 77 1 A, I 77 1 stack, 771/776 tunnel, and 77 In74 tunnel 
I I I 774, liquid treatment plant 2 I within the scope ofthe DOP I 

I 7 14, hydrofluoric storage I 2 I Within the scope of the DOP I 

' Final Rocky Flats Cleanup Agreement (RFCA), Federal Facility Agreement and Consent Order (CERCLA VIII-96-21, 
RCRA 3008[h] VIII-%-OI, State of Colorado Docket 96-07-19-01), July 19,1996. 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC 9620 et seq. 

Colorado Hazardous Waste Act (CHWA), CRS 25-15-101 et seq. 

The Rocky Flats Vision is contained in Appendix 9 of RFCA. 
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Facility 
7 15, emergency generator # 1 

Table 1. 77 1 Closure Project Facilities 
Type DOP modification scope 

1 Included in the DOP for information purposes 
7 16, emergency generator #2 
7 17, magnehelic gauge buildinghampling shed 

1 
1 

Included in the DOP for information purposes 
Included in the DOP for information pumoses 

1 728, process waste pit 1 2 1 Within the scope ofthe DOP 1 
770, office and supply building 
S770, carpenter storage facility 

~ ~~ 

2 
1 

Within the scope of theDOP 
Included in the DOP for information purposes 

I K771N, food building I 1 I Included in the DOP for information purposes I 
T77 1 A, office trailer 
T771B, office trailer 

1 
1 

Included in the DOP for information purposes 
Included in the DOP for information purposes 

I T77 1 C, showers/locker trailer I 1 I Included in the DOP for information purposes I 

T77 1 G, showers/locker trailer 
T771H, office trailer 

~ I T771E, office trailer I 1 1 Gcluded in the DOP for information purposes 1 

1 
1 

Included in the DOP for information purposes 
Included in the DOP for information purposes 

1 T771F, oEce trailer I 1 I Included in the DOP for information purposes 

T77 1 Q, office trailer 1 I Included in the DOP for information purposes 

I T77 1 J, office trailer I 1 1 Included in the DOP for information purposes 1 

T77 1 R, ofice trailer 
T77 1 T, office trailer 
T771MB, mobile breakroom trailer 

1 T77 1 K, office trailer I 1 I Included in the DOP for information purposes I 

1 
1 
1 

Included in the DOP for information purposes 
Included in the DOP for information purposes 
Included in the DOP for information purposes 

77 1 -DT, decontamination trailer 
772, new breathing air facility 

1 
1 

Tank 174, liquid argon tank 
Tank 176, sodium hydroxide tank 

T771M, Modular network operations center 
77 lB, carpenter shop 
771C, nuclear waste packaging and drum 
counting, includes tanks 309E and 309W 

1 

2 

Included in the DOP for information purposes 
Within the scope of the DOP 

Included in the DOP for information purposes 
Included in the DOP for information purposes 
Within the scope of the DOP 

Included in the DOP for information purposes I 
Included in the DOP for information purposes I 

1 772A, acid storage I 1 I Included in the DOP for information purposes I 
773, old 771 guard post 
T773S. Skid mounted guard post 

1 
1 

774A, steam condensate holding tank 
774B, steam condensate holding tank 
775, sanitary lift station 
T2 1 A. abovemound diesel storage tank 

Included in the DOP for information purposes 
Included in the DOP for information purposes 
Within the scope of the DOP 
Within the scope of the DOP 

~ ~~ 

Within the scope of the DOP 
Included in the DOP for information purposes 

I Tank 173, propane storage tank I 1 I Included in the DOP for information purposes I 
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Facility 

Tank 179, propane storage tank 

Tank 180, cooling water storage tank 
Tank 182, neutralized waste second staging 
holding tank #66 

Table 1. 
Type DOP modification scope 

1 
1 
2 

Included in the DOP for information purposes 
Included in the DOP for information purposes 
Within the scope of the DOP 

77 1 Closure Project Facilities 

Tank 183, neutralized waste second staging 
holding tank #67 

Tank 184, neutralized waste second staging 
holding tank #68 
Tank 185, potassium hydroxide holding tank #38 

2 

2 

2 

Within the scope of the DOP 

Within the scope of the DOP 

Within the scope of the DOP 
Tank 192, diesel underground storage tank 

Tank 193, diesel underground storage tank 

Tank 194, hydrofluoric acid storage tank D-44 

1 
1 

2 

Included in the DOP for information purposes 
Included in the DOP for information purposes 
Withiin the scope of the DOP 

Tank 195, hydrofluoric acid storage tank D-45 
Tank 197, propane storage tank 

I Tank 292, frewater collection tank under B728 I 2 I Within the scope of the DOP I 

2 
1 

Within the scope of the DOP 
Included in the DOP for information purposes 

I I 

Tank 293, frewater collection tank under B728 I 2 I Within the scope of the DOP 

This document is a major modification of the DOP for the 771 Closure Project approved January 1999. 
The modification is a complete re-write due to the scope of the changes. This modification follows the 
format of  the other DOPs and contains additional detail on work activities. This additional detail reflects 
the advanced state o f  the 771 Closure Project decommissioning activities and planning. This 
modification includes the following additional infohation and changes: 

0 

0 

0 

0 

0 

0 

Additional physical and historical information about Building 771 (see Section 3.1). 
The Type 2 facilities (throughout the document, but particularly in Sections 3.1,4.3,4.4, and 4.7). 
Reference to the RSOPs. This modification satisfies the notification requirements of the RSOPs 
(throughout the document, but particularly in Sections 4.4 and 4.7). 
Demolition activities (see Section 4.7). 
Under-building contamination remediation activities (see Sections 4.5,5.1 , 7.0, and 8.0). 
A streamlined RCRA closure process, which reduces paperwork (see Section 6.0). 
An exception to the RTOP for Recycling Concrete, which will eliminate the need to stockpile 
and size reduce the concrete while still meeting the lifetime subsidence requirement of the RSOP 
(see Section 5.5). 

1.1 Alternatives Analysis and Selection 
To determine the most efficient path to accelerated cleanup and Site closure, the WETS Facilities Use 
Committee evaluated three alternatives for the near- and long-term management o f  WETS facilities: 

Alternative 1 - Decommissioning (ie., component removal, size reduction, decontamination, 
and demolition), 
Alternative 2 - No action with safe shutdown maintenance (i.e., mothballing), and 
Alternative 3 - Facility reuse. 

0 

0 

0 
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Table 2 summarizes the results of this analysis. As discussed in the Facility Assessment for the Industrial 
Area (IA) Reuse Study, Alternative 3 is not beneficial, because Site cleanup and closure would be 
deferred but not eliminated. Similarly, Alternative 2 fails to accomplish the Rocky Flats Vision, resulting 
in an increase in the life-cycle costs associated with Site cleanup and closure. 

The alternatives were evaluated for potential impacts on the human environment. Alternative 1 is the 
selected alternative because decommissioning supports the Rocky Flats Vision of safe, accelerated, cost- 
effective closure. This alternative also maintains long-term protection of  public health and the 
environment. By removing RFETS facilities and associated contamination, risks currently posed by the 
771 Closure Project will be reduced and/or eliminated. 

I .2 Decommissioning Under the Rocky Flats Cleanup 
Agreement 

The WETS Decommissioning Program Plan @PPf presents the regulatory approach to 
decommissioning and compliance with RFCA. The Facility Disposition Program Manual (FDPM 
establishes the RFETS internal requirements for planning and executing decommissioning activities, 
including preparation of a Project Management Plan (PMPY. The PMP documents planning activities for 
each project. 

As described in the DPP, buildings are typed based on levels of contamination. Buildings classified as 
Type 1 are free of  contamination; Type 2 buildings do not have significant contamination or hazards, but 
need some level of decontamination; and Type 3 buildings have significant contamination andor hazards. 
Different RFCA decision documents may be used to decommission each building type. The DPP serves 
as the RFCA decision document for Type 1 buildings; therefore, decommissioning activities are 
conducted in accordance with RFETS procedures upon notification of the LRA. Type 2 buildings require 
a separate RFCA decision document in the form of a Proposed Action Memorandum (PAM), Interim 
Measurehterim Remedial Action (IMRA), or RSOP, or they may be included with Type 3 buildings in 
an approved DOP. 

The decommissioning process begins with internal and external scoping meetings, at which the individual 
closure project points of contact from the Site and the LRA discuss the scope of the decommissioning 
project, including goals, schedule, budget, risks, controls, and overall project approach! Reconnaissance 
level characterization (RLC) identifies radiological, chemical, and physical hazards. The Rmnnaissance 
Level Characterization Report (RLCR) summarizes the results of the RLC. The RLCR provides the basis 
for determining building types. 

Additional characterization may be conducted during decommissioning as facility components are 
removed and building surfaces are exposed. This type of characterization is referred to as in-process 
characterization. Data from in-process characterization is used to identify additional hazards; refine 
approaches to facility component removal, size reduction, decontamination, and demolition; revise waste 
volume estimates; and modify ES&H controls, as necessary. In-process characterization is also 
conducted to determine the type and extent of decontamination, and to verify that decontamination has 

RFETS Decommissioning Program Plan (DPP), Revision 1 (June 21, 1999). 

RFETS Facility Disposition Program Manual (FDPM), MAN-076-FDPh4, Revision 1 (September 24,1999). 

The Project Management Plan (Ph4F') will replace the Project Execution Plan (PEP) in the next revision to the FDPM. 

The consultative process is described in Part 7 of RFCA (n5 1-61) and in Section 1 .l. 1 of the DPP. 

6 

' 
' 

Unclassified Page 4 of 113 



E 

ci; 

I 



771 Closure Project Predecisiona/ Draft 
Decommissioning Operafions Plan (DOP) February 28,2001 

achieved the applicable decontamination goals and waste acceptance criteria (WAC) o f  contractor- 
approved treatment and disposal facilities. In addition, a final verification survey (referred to as a pre- 
demolition survey) is conducted before demolition to ensure that buildings have been sufficiently 
decontaminated to meet applicable performance specifications. Facility characterization activities are 
performed in accordance with the S E T S  Decontamination and Decommissioning Characterization 
Protocol (DDCP)9, which defines the characterization process, and provides guidance for establishing 
appropriate data quality objectives and assessing data quality. 

Figure 1 summarizes the relationships between WETS Closure Project documents and drivers, individual 
closure project characterization packages, decision documents, and reports, including the use o f  various 
RSOPs. This figure shows the sequence o f  the major closure activities, including preparation o f  essential 
documents and interfaces between the elements o f  Site closure (i.e., decommissioning, and ER). 

While the regulatory processes and documentation for decommissioning and ER are separate, these two 
major elements o f  facility closure intedace at various points in the closure process and will sometimes 
occur concurrently in a building or building cluster. The Industrial Area (IA) Characterization and 
Remediation Strategy" describes the interfaces within the IA. The interfaces apply to buildings identified 
as having under-building contamination (UBC) and/or contamination o f  surface and subsurface soils 
surrounding the building or building cluster. During component removal, size reduction, and 
decontamination activities, ER will characterize UBC and surrounding soils, as appropriate. The 
Environmental Restoration IA Sampling and Analysis Plan describes characterization activities. The UBC 
will be remediated before demolition. Section 4.5 contains additional information on the UBC 
remediation activity. 

1.3 Scope and Purpose 
The purpose of this DOP is to describe the decommissioning process for the Type 2 and 3 buildings 
within the 771 Closure Project. Building 771 is a Type 3 building, as discussed in the DPP. There are 
three Type 2 Buildings 714, 728, 770, 774, 775, and 771C, and eleven Type 2 tanks. The remaining 
facilities in the 771 Closure Project are Type I facilities and are not included within the scope o f  this 
DOP. The current RLCR will be modified to address facility typing. The current RLCR did not address 
facility typing and was based on historical information. Sampling activities are currently being conducted 
and will be included in the RLCR revision. 

Rocky Flats Environmental Technology Site Decontamination and Decommissioning Characterization F'rotocol, MAN-077- 
DDCP (latest revision). 

Rocky Flats Environmental Technology Site Industrial Area (IA) Characterization and Remediation Strategy (in 
preparation). 

lo 

Unclassified Page 6 of 113 



.s PI m 

t 

t 
i I 

--I 



Predecisional DraR 
February 28, 2001 

771 Closure Projecf 
Decommissioning Operations Plan (DOP) 

2 PROJECT ORGANIZATION 
This section provides a brief description of the 771 Closure Project organization structure, functions, and 
interfaces as they pertain to facility management and decommissioning. This information identifies 
reporting relationships and responsibilities. The organizational structure is not an enforceable part of the 
DOP. DOE or its contractor may alter the structure without prior notification to or approval o f  the LRA, 
and without modifying the DOP. Significant organization changes (e.g., management-level changes) will 
be shared with the LRA as part o f  the RFCA consultative process. 

2.1 Project Team Organization Structure 
The 771 Closure Project will function under an integrated scope, schedule, and cost control system that 
identifies roles, responsibilities, and interfaces. Figure 2 as described below, depicts the project 
organization. 

771 Closure Project Management - Accountable for the safe planning and execution, and the 
successful completion o f  the 771 Closure Project in accordance with applicable standards and 
requirements. 

Environment, Safety, Health & Quality - Provides program, policy, and regulatory guidance; 
performs inspections; manages radiological operations; coordinates assessments; collects, tracks, 
and trends Closure Project ESH&Q metrics; and provides engineering services and planning 
support to the Closure Project team. 

Administrative Services - Provides support in the area of  human relations and labor relations; 
assists the Closure Project Manager in resource allocation planning; manages the 771 Closure 
Project training program; administers the employee compensation program; prepares Closure 
Project occurrence reports; and provides miscellaneous project administrative support (e.g., 
document preparation, control, and maintenance and records management). 

0 Project Planning/Controls - Develops Closure Project schedules; identifies resource 
requirements; maintains the PMP; manages the Closure Project change control process; monitors 
and reports Closure Project performance; manages work control, including plan of the day (POD) 
and plan o f  the week (POW); administers subcontracts and task orders; and purchases equipment 
and supplies required to support Closure Project activities. 

Environmental Compliance - Represents the project to the regulatory agencies; implements 
environmental stewardship requirements, and represents the project on Site-wide committees. 
Operations Management - Operates and maintains the 771 Closure Project to support Closure 
Project activities; ensures compliance with the Building 771 Basis for Interim Operations (BIO); 
maintains facility safety category systems (e.g., criticality, fue, ventilation); releasedauthorizes 
work; conducts facility surveillances; maintains facility security; manages facility emergency 
preparedness; conducts RCRA inspections; and maintains RCRA compliance. Accountable for 
deactivation activities, decommissioning, and material stewardship activities. 

0 

0 

P Deactivation: Responsible for the removal of  SNM holdup and “loose” equipment and 
materials, such as combustibles, furniture, and waste chemicals; preparation of gloveboxes 
for decommissioning; removal of organic liquids from equipment and systems; removal of 
classified materialltooling; and removal glovebox line- and non-line generated material. 
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P Decommissioning: Responsible for the removal, size reduction, and decontamination of 
facility components and for facility demolition as described in this DOP. 

P Material Stewardship: Provides commodities to support Closure Project needs; manages 
wastes and coordinates inter-building material movements through facility disposition; 
provides nuclear material safeguards support (e.g., SNM inventory, assay, and accounting); 
and provides non-destructive assay services. 

2.2 DOE and LRA Interfaces 
As owner of the Site, DOE oversees closure operations; provides direction to the contractor regarding 
funding and overall direction; and communicates with the regulators and other stakeholders (e.g., the 
Rocky Flats Citizens Advisory Board [RFCAB], the Rocky Flats Coalition of Local Governments 
[RFCLOG], and the public) regarding the status of the 771 Closure Project. In addition, DOE is 
responsible for the enforcement of health and safety provisions of certain federal regulations. 

CDPHE is the LRA for the EA, and thus is the LRA for decommissioning activities conducted pursuant to 
RFCA. EPA is the Support Regulatory Agency in the IA, so both CDPHE and EPA participate in 
oversight of decommissioning activities at WETS. Both CDPHE and EPA have executed a 
Memorandum of Understanding (MOU) with DOE to define their respective roles and responsibilities for 
oversight of activities conducted in the IA!' In that portion of the Site where each is the LRA, CDPHE 
and EPA have authority to direct DOE to stop work or perform particular tasks required under RFCA 
when conditions present an immediate risk to public health or the environment. 

2.3 Working Relationships 
The personnel of DOE, its contractor, subcontractors, CDPHE, and EPA will use the RFCA consultative 
process'* to establish and maintain effective working relationships with each other and with the public 
throughout the decommissioning process. As described in the DPP, the principal aspects of the 
consultative process are as follows: 

Timely Sharing of Information - Information sharing activities will include but need not be 
limited to: updates of the overall Site CPB, briefings on the development of work plans; briefings 
on changes to the approved baseline; standing invitations to project planning meetings and pre- 
evolution briefings (PEBs); and consultations on decommissioning strategy. 

Collaborative Discussions of Program Changes - The goal of these collaborative discussions is 
to raise and resolve issues without delaying decommissioning activities. 

Designation and Use of Project Points of Contact for Information Exchange and Resolution 
of Issues - The LRA, DOE, and the contractor will designate points of contact to facilitate open 
communication and resolution of issues. 

Respect for the Roles and Responsibilities of the Parties - The LRA and DOE will have 
distinct roles and independent decision-making responsibilities. In general, the role of DOE is to 
oversee program and Closure Project planning, and to approve the CPB and baseline changes. 
The role of the LRA is to approve the DOP and other RFCA decision documents, oversee the 
planning and implementation of work, ensure protection of human health and the environment, 
and monitor compliance with RFCA and Closure Project ARARS. 

" Memorandum of Understanding hverning Regulation and Oversight of Department of Energy Activities in the Rocky Flats 
Environmental Technology Site Industrial Area (IA), executed February 15,1996. 

The consultative process is described in n51-61 of RFCA, in Appendix 2 of RFCA, and in Section 1.1.1 of the DPP. 
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Training - To facilitate the consultative process, the LRA and DOE may develop and provide 
training to their respective staff and to the contractor, subcontractors, and interested members of 
the public. 

Per RFCA, CDPHE is the LRA for decommissioning activities under CERCLA.I3 To expedite the 
decommissioning process, the parties have agreed the LRA may exercise authority by participating in the 
IWCP process. For the purposes of this DOP, this means the LRA has an opportunity to discuss issues 
and ask questions, but it does not mean the LRA has approval authority for IWCP work packages. DOE 
and its contractor or subcontractors will advise the LRA of IWCP meetings and roundtable review 
sessions, and will provide relevant information in a timely manner. The LRA, DOE, and the contractor or 
subcontractors may use these roundtable review sessions as a forum for RFCA consultation. If this 
process does not address the LRA’s concerns, the LRA may issue a “stop work” order pursuant to 
RFCA.14 

” SeeRFCAvO. 
l4 See RFCA (fl176- 180). 
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3 771 CLOSURE PROJECT DESCRIPTION 
The 771 Closure Project is comprised of Building 771 and various support facilities located within the 
Site's IA. Figure 3 shows the 771 Closure Project and some facilities surrounding the Project. Not all of 
the facilities within the 771 Closure Project are annotated on the drawing, and not all of the facilities. 
annotated on the drawing are part of the 771 Closure Project. The following sections provide a 
descriptive overview of the 771 Closure Project. 

3.1 Building History and Description 
Building 771 is located in the north-central section of WETS. The building is predominantly 
constructed of reinforced concrete with some non-production portions of the building constructed of 
concrete block and fabricated metal. The original building was a two-story structure built into the side of 
a hill with most of the three sides covered by earth. The fourth side, facing the north, provides the main 
entrance to the building. The original building measures 262 feet (north to south) by 282 feet (east to 
west) on the ground floor and 202 feet by 282 feet on the second floor. The building is 3 1 feet tall, and 
there are no outside windows in the main building. 

Since completion of the original building, six major additions have been constructed. This series of 
expansion brought the total area of the building to approximately 15 1,000 square feet. The first addition 
was Building 771A, which was constructed in 1962. It is a one-story structure, approximately 41 feet by 
1 10 feet on the north side of the main building. Offices and the cafeteria were moved into Building 771A 
when it was completed. This addition is separated from the process areas by a hallway and doors, and has 
a separate ventilation system. Completed in 1966, the 771B ofice addition is a one-story building, 
measuring 41 feet by 81 feet. The addition was built on the north side of the main building, west of 
771A. The Dock Number 1 addition was added to the northwest side of the main building in 1968. The 
maintenance shop on the west side of the main building was constructed in 1970. The maintenance shop 
is 60 feet by 77 feet. The waste packaging facility, Building 771C, was built in 1972, and is a one-story 
addition to the east side of Building 771, extending to the west side of Building 774. Building 771C was 
used to store, count, and ship waste; waste packaging and repackaging occurred within Building 771 

A plenum deluge catch tank shed, built in 1974, was added on the west side of the original building 
adjacent to the maintenance shop addition. It is a one-story, 24 feet by 30 feet shed. Inside the shed is a 
4,000-gallon capacity filter drainage catch tank and support system to collect the water used while 
fighting a fire inside the filter plenums or incinerator. 

Building 771, the primary facility for plutonium operations, was one of the four major buildings to be 
constructed and placed in operations at WETS. Building 771 operations included the chemical and 
physical operations for recovering plutonium and refining plutonium metal, plutonium chemistry and 
metallurgical research, and a radiochemical analytical laboratory. The following provides a chronology 
of Building 77 1 : 

1951 
1952 
1953 
1957 

1958 
1959 

Construction begins in November. 
Building 77 1 is occupied. 
The first operations begin in May. 
On September 11, a glovebox fire occurs in the building, resulting in the transfer of a 
plutonium foundry, fabrication, and assembly operations to Building 776/777. 
A plutonium recovery incinerator begins operations. 
The solvent extraction process for plutonium recovery is replaced with an anion exchange 
process. 
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1963/64 Building 771A is constructed to increase plutonium production. Processes were expanded to 
include an americium recovery line, dissolution lines, filtrate recovery, and batching, 
calcination, and fluorination operations. 
An office expansion, 77 1 By is added to Building 77 1. 
An addition is completed on the west side of the building to consolidate all maintenance, pipe, 
sheet metal, and painting activities. 
Building 771C, a drum-handling facility, is completed. 
Plutonium recovery operations in Building 77 1 are discontinued. Cleanup operations begin in 
Building 77 1. 
Building 771 operations are restarted due to material accountability problems in Building 371. 
Building 77 1 plutonium operations are shut down in November as part of an overall plutonium 
operations shutdown ordered by DOE. 

1967 
1970 

1971 
1979 

1980 
1989 

Building 771 Stack is a reinforced concrete stack at the southeast comer of Building 77 1. The stack has 
an inside diameter of 10 feet, the base underground is 19 feet across, and the stack rises 150 feet 
aboveground. The stack wall is 6 inches thick at the top and 11.5 inches thick at the base. The stack 
provides exhaust for the main filter plenum, which receives exhaust from the high-efficiency particulate 
air (HEPA) filtration system; the heating, ventilating and air conditioning W A C )  system; and the 
incinerator. 

Building 774 was designed to treat the liquid process wastes generated in Building 771. Building 774 
was originally a two-story rectangular structure of poured-in-place concrete. By 1989, seven additions 
had been made to the building, resulting in multiple levels varying from one to four stories in height. The 
additions are constructed of block wall, reinforced concrete, metal-on-metal framing and transite. 
Because of the additions, floor space increased to 25,000 square feet. The facility is built on a steeply 
sloping site. The first floor on the north side is 7.5 feet below-grade, and the fourth floor on the south 
side is 4 feet above-grade. 

As WETS expanded to accommodate increased production of nuclear weapon triggers, Building 774 
began processing radioactive acidic and caustic wastes, aqueous and organic wastes, waste oils, and non- 
radioactive waste photographic solutions. Buildings 11 1, 112, 130,371, T371J, 441,444,460, 551, 559, 
664, 707, 750, 771, 776, 777, 881 and 991 generated one or more waste streams that were processed in 
Building 774. In 1971, the waste treatment operations in Building 774 were enclosed to provide 
containment of radioactive airborne particles. 

The goal of the Building 774 waste treatment process was to reduce liquid radioactive wastes and convert 
them into a form suitable for transport off-site for storage and disposal. In general, wastes were either 
piped directly into Building 774, or transferred in drums, containers, or other types of packaging. The 
waste entered a series of interconnected tanks designed to treat acidic, caustic and radioactive wastes and 
separate relatively low-level radioactive effluent from contaminated solids or sludges. Each of the four 
processes used in the building were tailored to meet certain characteristics of the waste. The waste may 
have passed through one or more of the following processes: 

Neutralization and filtration of acidic wastes containing large quantities of metal ions or chloride 
ions. The main purpose of this process was to remove the large quantities of metal hydroxide 
solids from the waste stream, as these solids hampered the decontamination ability of the 
succeeding flocculation and clarification processes 
Batch neutralization, precipitation and filtration of acidic wastes containing only small quantities 
of metal ions or basic wastes containing large quantities of undissolved solids; 
Continuous radioactive decontamination of neutral and caustic wastes; and 
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Solidification of aqueous wastes containing complexing agents, certain radioactive isotopes, or 
hazardous chemicals that were undesirable in the regular waste system. These wastes were mixed 
with an absorbent material and Portland cement in barrels for disposal. This process was 
eventually replaced by the organic and sludge immobilization system. The organic and sludge 
immobilization system accepted waste oils from any building at the Site that contained 
transuranic material and converted the liquid waste into solid waste. 

The second stage of the decontamination process included two separate radioactive waste 
decontamination processes. The benefit of segregating the wastes was better utilization of the waste 
storage ponds based on whether the wastes met standards for radioactive andor chemical contamination. 

The slurry from the decontamination process was held in a slurry tank until it was processed by vacuum 
filtration to separate the solids from the liquid. The separated solids were mixed with a solidifying agent, 
and packaged for shipment and long-term storage as transuranic-mixed waste. 

The role of Building 774 diminished with the inauguration of the new process waste treatment facility in 
Building 374. Building 774 continued to process contaminated organic wastes #at could not be 
incinerated, and the liquid process wastes generated in Building 77 1. 

Building 728 was constructed as a sewage lift station with two 25,000-gallon below-grade holding tanks 
(tanks 292 and 293) for surge purposes, and is located approximately 35 feet north of the west half of the 
Building 771 office addition. The overall structure of the building is constructed primarily of cast-in-place 
concrete. The portion of the building that is visible above grade is approximately 7 feet by 15 feet and 
extends 4.5 feet above adjacent grade. The remainder of the structure extends approximately 12 feet 
below grade and occupies a footprint of 33.5 feet by 24.5 feet. 

3.1.1 System Interfaces 
A number of systems are connected to the 771 Closure Project and other facilities on site. The 
connections will be considered as closure activities are planned, and actions will be taken to prevent 
unexpected disruption of services. The following bullets detail the systems: 

e 

e 

e 

e 

e 

e 

e 

e 

0 

e 

e 

e 

e 

e 

e 

Electrical - connected to the 5 15/5 16 Substation 
Nitrogen - connected to the Nitrogen Plant 
Argon - connected to a tank outside the facility 
Plant Air - received from Building 776 
Breathing Air - received from Building 707/708 
Criticality System - connected to the plant-wide system 
Water - received from Building 124 
Steam - received from Building 443 
Sanitary Sewer - connected to the plant-wide system 
Liquid Process Waste - connected to the plant-wide system 
Natural Gas - connected to the plant-wide system 
Telephone System - connected to the plant-wide system 
Fire Protection Systems - connected to the plant-wide system 
Security Protection Systems - connected to the plant-wide system 
Groundingllightning system - interconnects Building 77 1, Building 71 5 and Building 774. 
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3.1.2 Physical Interfaces 
Three reinforced concrete box tunnels connect Building 77 1 to other structures: 

A 267-foot tunnel connects Building 771 to Building 776 for purposes of moving materials. The 
tunnel measures 8 feet by 10 feet by 267 feet. The tunnel has a 6% grade. The walls and roof are 
1 foot thick, and the floor is 1.25 feet thick. 
A 170-foot utility tunnel connects Building 771 to Building 774. The tunnel measures 3.5 feet by 
3.5 feet by 170 feet. 
A 140-foot exhaust duct tunnel connects Building 77 1 to the exhaust stack (measures 8 feet by 10 
feet by 104 feet). The exhaust tunnel floor is 1 foot thick, and the walls and roof slab are 10 
inches thick. 

3.2 Current Status 
Decommissioning and deactivation activities are proceeding in parallel in Building 771, along with 
routine maintenance and housekeeping. The stripout of process equipment is well underway. The first 
group of sets stripped-out fieed up floor-space needed for additional size-reduction equipment and staging 
for decommissioning. These sets were Set 7, Set 25, Set 32, Set 34, Set 37, Set 40, Set 42, and Set 44. 
Decommissioning proceeded with sets having low contamination levels: Set 35, Set 38A, Set 39, Set 41, 
Set 46, and Set 50. Decommissioning of these sets is complete and represents about a third of the 
Building 77 1 ground floor process area. 
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4 PROJECT APPROACH 
The decommissioning cost and schedule planning process for the 771 Closure Project has been 
completed, and the costs and schedules are included in the WETS Closure Project Baseline (CPB). 
During the course of the 771 Closure Project, there may be instances where circumstances differ from 
those predicted. In such cases, planned activities may be revised without revising the CPB or DOP, if the 
activities are still within the scope of this DOP and the referenced RSOPs consistent with RFCA and the 
DPP. Significant changes will be shared with the LRA and stakeholders as part of the RFCA consultative 
process. 

4.1 Work Planning and Execution 
Decommissioning activities will be planned and executed in accordance with the WETS Integrated 
Safety Management (ISM) System, as described in the M O P  for Facilt3y Component Removal, Size 
Reduction, and Decontamination Activities. 

4.2 77 1 Closure Project Characterization 
The 77 1 Closure Project characterization involves a three-step approach: scoping characterization, RLC, 
and in-process characterization. The following paragraphs describe each step in more detail. The pre- 
demolition survey information is documented in Section 4.6. Under building pre-remediation 
characterization is addressed in Section 4.5.3 and a separate sampling and analysis plan will be developed 
for the pre-remediation characterization activities. 

4.2.1 Scoping Characterization 
During scoping characterization, existing records and documents were collected, and present and former 
Building 771 employees were interviewed to determine the radiological, chemical and physical conditions 
of the Cluster. Based on the information collected, the 771 Closure Project team proceeded to conduct 
the RLC. 

4.2.2 Reconnaissance Level Characterization 
The purpose of RLC is to identify the location and extent of radiological, chemical and physical hazards 
associated with a facility. The RLC for the 771 Closure Project was completed in August 1998. The 
RLCR documents results for the 771 Closure Project. Hazards were assessed based on a review of 
historical records and process knowledge. The RLCR did not contain detailed information on the 
facilities exterior to Buildings 771 and 774; therefore, the RLCR” will be amended and submitted for 
concurrence on those facilities. 

Potential physical hazards within the 771 Closure Project consist of those common to standard industrial 
environments, including hazards related to energized systems, utilities, gas cylinders, trips and falls, and 
forklift operations. The buildings have been relatively well maintained and are in good physical 
condition. Consequently, there are no unique physical hazards associated with any of the buildings within 
the 771 Closure Project. 

Is This RLCR is being prepared in parallel to this DOP modification and should receive LRA c o n c m n m  during the public 
comment period. The draft report and data packages are available in the administrative record file. 
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4.2.3 In-Process Characterization 
Additional characterization will be conducted during decommissioning, as facility components are 
removed and building surfaces are further exposed. This type of characterization is referred to as in- 
process characterization. Data from in-process characterization is used to identify additional hazards; 
refine approaches to component removal, size reduction, and decontamination; revise waste volume 
estimates; and modify ES&H controls, as necessary. In-process characterization is also conducted to 
verify that decontamination activities have achieved the applicable performance specifications, such as 
release or reuse criteria and WAC. Detailed information regarding the characterization process and 
associated requirements is contained in DDCP.16 
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4.3 Dismantlement Sets and Decommissioning Areas 
The decommissioning work is broken down into Dismantlement Sets and Decommissioning Areas. In 
general, Steelworkers complete Dismantlement Sets, and Building Trades complete Decommissioning 
Areas. Steelworkers conduct work on highly contaminated systems with removal contamination greater 
than 2,000 disintegrations per minute (dpm). Building Trades generally work in Areas with removable 
contamination less than 2,000 dpm, unless some ventilation remains in place by the Steelworkers to 
maintain differential pressure. 

4.3.1 Dismantlement Work Set Descriptions 
The following table indicates the Set number and a brief description of those Sets. The Sets were 
established for dismantlement activities. Dismantlement sets include scope to remove process equipment 
and associated items, but leave in place elements needed for safety and convenience of the workers 
performing activities in the Areas. For example, fire suppression and alarm systems, ambient lighting, 
domestic water, sanitary drains, and various tools are among the items that may be left in place after 
dismantlement. Dismantlement consists of planning, disassembly and removal of equipment components 
and satisfactory packaging for disposal of the resulting waste. Although the Set descriptions indicate 
piping, conduit, and ventilation will be removed, there may be some instances where miscellaneous 
equipment and/or piping, conduit, and ventilation remain for the following reasons: 

0 It meets the unrestricted release criteria, 
There are no advantages to removing the equipment, 
Due to logistics in the Set, the equipment can be more readily removed during the Area 
decommissioning, andor 
The equipment is necessary for safety or coordination reasons. 

Description 
This Set involves the removal and packaging of gloveboxes 8, Se, and 9; the equipment inside the 
gloveboxes; and minor external items. Piping, conduit., pneumatic transfer lines, and ventilation will be 
removed, as necessary, to facilitate access to the gloveboxes. 

If equipment is not removed for any of the four reasons stated above, the Set will still be considered 
complete for dismantlement purposes. 

Table 3. Set Descriptions 

Rocky Fiats Environmental Technology Site DeconQmination and Decommissioning Characterization Protocol (Ivl AN- 
077-DJXP), latest revision. 

16 
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Table 3. Set Descriptions 
Description 
This Set involves the removal and packaging of gloveboxes 33,37,38, and 39 and tanks 5, 176, 177, 
630, and 63 1. In addition, equipment internal to these gloveboxes and tanks will be removed. Piping, 
conduit, and ventilation will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of glovebox 30 and tanks D-203,204,205,206,207,208, 
21 8, and 219. Items internal to these gloveboxes and tanks, and minor external equipment will also be 
removed. Piping, conduit, and ventilation will be removed, as necessary, to facilitate access to the 
gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes MT-1, MT-2, MT-3, MT-4, MT-5, MT-6, 

1013,1014,1022,1023,1024,1032,1033,1050,1053,1062,1063,1064,1065,1066,1067,1069, and 
1073. Items internal to the contaminated gloveboxes and tanks will also be removed. Piping, conduit, 
and ventilation will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes 201,205,206,207,208,209,213,214,215, 
22 1,223,224,225,227,228,24 1 ,  and 242; and tanks 430 and 43 1 .  Fiquipment internal to the 
contaminated gloveboxes and tanks will also be removed. Piping, conduit, and ventilation will be 
removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes A-10,20,30,3 1,32,51,52,53, and D-2; 

21,22,25, and 26. Equipment internal to the contaminated gloveboxes and tanks will also be removed. 
Piping, conduit, and ventilation will be removed, as necessary, to facilitate access to the gloveboxes and 
tanks. 
This Set involves the removal and packaging of gloveboxes 1 North and 1 South and associated 
equipment inside the gloveboxes. Tanks 705,706,713,714,715,716,764, and 765 will be removed. 
Piping, conduit, and ventilation will be removed, as necessary, to facilitate access to the gloveboxes. 
This Set involves the removal and packaging of gloveboxes 3,4,5A, 9A, 22,5,11,14 (new), 12,13,14 
(old), 15, 16, 16A, 17, and 18. Tanks 7 (mist tank); 6,967,548,549,550,551,552,609,610,509 
(new), 510 (new), 529,530,547,548,553,554,949,950,951,952,953,954,955,500,501; 502,503, 
504,505,506,509,510,544,545; 70,71,72, and 73 will also be removed. Fiquipment internal to the 
contaminated gloveboxes and tanks will also be removed. Piping, conduit, pneumatic transfer lines, and 
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes 6,7 ,  and 7A. The equipment inside the 
gloveboxes including Nash pump, Hydrofluorinator, and Scrubber will be removed. Piping, conduit, 
pneumatic transfer lines, and ventilation will be removed, as necessary, to facilitate access to the 
gloveboxes. 
This Set involves the removal and packaging of glovebox SR-11 and SR-12, and equipment internal to 
these gloveboxes. Piping, conduit, and ventilation will be removed, as necessary, to facilitate access to 
the gloveboxes and tanks. 
This Set involves the removal and packaging of the Contamination Control Cell and its associated 
equipment inside the cell. Piping, conduit, and ventilation will be removed, as necessary, to facilitate 
access to the cell. 
This Set involves the removal and packaging of gloveboxes 43A, 43B, 43C, and 43D; and associated 
equipment inside the glovebox. Piping, conduit, and ventilation will be removed, as necessary, to 
facilitate access to the gloveboxes. 
This Set involves the removal and packagimg of gloveboxes 23,24,25,26,29,31, 50,40,44, and 42. 
Tanks 928,979,980,981,982, D360,361,362,363,364,920,921,922,923,927,78,79,451,452, 

934 will also be removed. Equipment internal to the contaminated gloveboxes and tanks will also be 
removed. Piping, conduit, and ventilation will be removed, as necessary, to facilitate access to the 
gloveboxes and tanks. 

MT-7, and Tanks 1001,1002,1003,1004,1005,1006,1007,1008,1009,1010,1011,1012, 1019,1020, 

andtanks D-2,1803,1804, 1805, 1807,1809, 1810,1811,1813,1816,1817,1818,1819, T-5,6,7,8,  

453,454,456,457,466,467,468,469,470,472,971,972,973,974,975,976, D-931,932,933, and 
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78 

82 

83 

84 

9 1 

Table 3. Set Descriptions 

This Set involves the removal and packaging of the first stage of HEPA filters and the contaminated 
metal ffamework and sheetmetal in the main exhaust plenum and Tank V-2 in Room 190. 
This Set involves the removal and packaging of a size reduction workstation that was installed in Room 
149 to facilitate dismantlement of some of the gloveboxes, tanks, and other large items in Building 771. 
The Containment Tent, Inner Tent Demolition Chamber, tools and fKtures, Dust Collector, and Air 
Movers will be removed and packaged for disposal. Piping, conduit, and ventilation ducting from the 
workstation will also be removed. 
This Set involves the removal and packaging of a size reduction workstation that was installed in Room 
181A to facilitate dismantlement of some of the gloveboxes, tanks, and other large items in Building 
77 1. The Containment Tent, Inner Tent Chamber, tools and fEtures, Air Handling Units, and Duct 
Collector will be removed and packaged for disposal. Piping, conduit, and ventilation ducting from the 
workstation will also be removed. 
This Set involves the removal and packaging of a size reduction workstation that was installed in Room 
183 to facilitate dismantlement of some of the gloveboxes, tanks, and other large items in Building 771. 
The containment tent, inner tent chamber, tools and fixtures, and air moven will be removed and 
packaged for disposal. Piping, conduit, and ventilation duct from the Workstation will also be removed. 
The Set involves the removal and packaging of equipment in Building 774 Rooms 202 and 203 
including gloveboxes 6,7,8, and 17; tanks T42, TlA, TIRF, T-2F, T4L and T4R, T 70, T71, T73, and 
F-5. Sludge in the tanks will also be removed and packaged. The associated items inside and outside 
the gloveboxes will also be removed and packaged for disposal. Piping, conduit, and ventilation duct 
will be removed. 

Set 
67 

68 

69 

70 

71 

72 

74 

75 

76 

77 

Description 
This Set involves the removal and packaging of gloveboxes 153A, 153B, 153C, 153D, and 153E; hot 
cells HCI, HC2, HC3, HC4, HC5, and HC6; and tanks T-3, T-4,86,87,88, and T-153E. Equipment 
internal to these gloveboxes, hot cells, and tanks will also be removed. Piping, conduit, and ventilation 
will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes A-I, A-2, A-3, A-4, and 1097 and a hood; 
and tanks 1081, 1082,1083, 1084, 1085,1086, 1087, 1088, 1090, 1095, and scrubber 1089. Equipment 
internal to the contaminated gloveboxes and tanks will also be removed. Piping, conduit, and ventilation 
will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of gloveboxes E-10, 11,20,30,31,32,50,51, K-10,20, 
30,50, F-60,70770A, and B-boxes F-20 and F-30; and tanks 80,81,82,83,84,85, and scrubber K-30. 
Equipment internal to the contaminated gloveboxes and tanks will also be removed. Piping, conduit, and 
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of tanks 309 East and 309 West. Piping, conduit, and 
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and tanks. 
This Set involves the removal and packaging of items fiom the hallways in the limited area, primarily 
piping and glovebox exhaust piping. To support the release of areas for work, the hallways may be 
dismantled in two campaigns, east and west. 
This Set involves the removal and packaging of glovebox exhaust piping fiom the west side of Building 
77 1 , fmt floor. 
This Set involves the removal and packaging of Plenum FU-lE, its internal HEPA filters and pre-filters, 
and the exhaust fans. 
This Set involves the removal and packaging of Plenum FU-1, its internal HEPA filters and pre-filters, 
and the exhaust fans. 
This Set involves the removal and packaging of the Plenum FU-2A7 FU-2B7 and FU-2C7 internal HEPA 
filters and baffle plates, and the exhaust fans. 
This Set involves the removal and packaging of the Incinerator Filter Plenum, its internal HEPA filters, 
and the exhaust fans. 
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Set 
92 

93 

94 

95 

Table 3. Set Descriptions 
Description 
This Set involves the removal and packaging of equipment in Room 210 including gloveboxes 1,2,4, 
15,206, Oasis glovebox and the Microwave glovebox; and tanks T1, T2, T7, T8, T13, T14, T374A, 
NDT1232, NDT1234, and the Condensate Receiver; and Filter Plenum 210. Sludge will also be 
removed and packaged. Piping, conduit, and ventilation duct will be removed. 
This Set involves the removal and packaging of equipment in Rooms 102 and 103, including gloveboxes 
9, 10, 11, 12,and 13;tanksSP2,210A7T9,T10andT12, T74,Cl,TllLandTllR,D35l,acaustic 
storage tank, and (new) T40; and other items located in the room. Sludge that remains in the tanks will 
also be removed and packaged. Piping, conduit, and ventilation ducting will be removed. Sludge will 
also be removed and packaged. Piping, conduit, exhaust fans and ventilation duct will be removed. 
This Set involves the removal and packaging of equipment in Rooms 220 and 320 including Filter 
Plenum 203 and associated HEPA filters and demister; and other items located in the rooms. 
This Set involves the removal and packaging of plenums FP-201 and FP-202 and several large tanks: T- 
201, T-202, T203, T-204, and (old) T-40; along with their associated equipment and other items located 
in the building. Sludge in the tanks will also be removed and packaged. The equipment that pumps 
waste and groundwater from building sumps to Building 374 is included in this Set. Remaining piping, 
conduit, and ventilation duct throughout Building 774 will be removed. 

AB 

4.3.2 Decommissioning; Areas 

includes corridor B and offices l16,117,117A, 118,l l8A, 119,119A7 119B, 119C, I19D, 124,125, 
125A, 125B, 125C, 125D, 125E, 126,126A7 and 126B. Corridor F office area decommissioning 
includes rooms l03,104,105,105A, 105B, 107,109,110,110A and 110B; corridor F; and a 
criticality alarm panel. The activities associated with the Area decommissioning include the removal 
of utilities piping; remaining ventilation systems, interior partitions, and drop ceilings; 
decontamination; and the demolition of the office building structure. 
This Area includes rooms 301,302,303,304,305,306 and 308; drum counters; scales; exhaust fans; 
and motors. The activities associated with the Area decommissioning include dismantlement of the 
annex area; removal of utilities piping, remaining ventilation systems, interior partitions, and drop 

The following table indicates the Area designation and a brief description of those Areas. The Areas 
involve decontamination, dismantlement, and demolition activities. Some miscellaneous equipment (such 
as small section of piping, ducting, and/or conduit) may remain in the Areas after decontamination, 
component removal, and size reduction because it meets the unrestricted release criteria, does not 
interfere with the pre-demolition survey, and there is no reason to remove it. 

AD 

Table 4. Area Descriptions 

rooms; the janitor’s closet; and the laundry cage in the men’s locker room. The activities associated 
with the Area decommissioning include dismantlement of the locker room area; removal of utilities 
piping and remaining ventilation systems; and decontamination. 
This Area includes rooms 129,129A7 129B, 129C, 129D, 129F, 130,131,132, and 132A7 Dock 2; 
and unwanted machine tools. n e  activities associated with the Area decommissioning include 
dismantlement of the 129 maintenance area; removal of utilities piping, remain& ventilation 
systems, interior partitions and drop ceilings; decontamination; and the demolition of the Annex 
building structure. 

‘ 

Area IDescription 
AA IThis Area involves the corridor B office area and corridor F office area. Corridor B office area 

- _  - 

Iceilings; decontamination; and the demolition ofthe annex building structure. ~ 

IThis Area includes rooms 120,122, l23,123B, 123C, 133 and 135; the men and women’s locker AC 

Unclassified Page 21 of 113 

5 \  



771 CIosure Project Predecisional Draft 
Decommissioning Operations Plan (DOP) February 28,2001 

Area 
AE 

AF 

AG 

Table 4. Area Descriptions 
Description 
This Area includes room 157. The activities associated with the Area decommissioning include 
dismantlement of the 157 stock room area and removal of utilities piping, remaining ventilation 
systems, interior non-load bearing CMU, and drywall partitions. Interior surfaces will have paint 
removed to facilitate pre-demolition survey (PDS). In-process characterization will identify areas of 
surficial contamination, and surface decontamination will remove surface Contamination. An 
estimated 25% of floor slabs will be removed during decontamination activities. 
This Areaincludesrooms 135A, 135B, l41,151,151A, 151B, 151C, 151E, 151F, and 152; the 
elevator area; 15 1 radiation control area; the RCT areas; SAAM panel; and decontamination showers. 
The elevator area includes rooms 142, 145, and 242; electrical control panel; elevator cage; and 
hydraulic unit. The activities associated with the Area decommissioning include the removal of 
utilities piping, remaining ventilation systems, interior non-load bearing CMU, and drywall partitions. 
Interior surfaces will have paint removed to facilitate PDS. In-process characterization will identify 
areas of surficial contamination, and surface decontamination (scabbliig) will remove contamination. 
Floors will be removed from rooms 114, 141, and 149. Walls and the ceiling will also be removed in 
room 14 1. 
This Area includes the Building 77 1 stack, Building 77 1 stack tunnel, Building 776 tunnel, and 
Building 774 tunnel. The activities associated with the Area decommissioning include the removal of 
stainless steel liner in the 771 stack tunnel, Building 776 tunnel, and Building 774 tunnel; utilities 
piping, remaining ventilation systems and disposition. Interior surfaces will have paint removed to 
facilitate PDS. In-process characterization will identify areas of surficial contamination, and surface 
decontamination (scabbling) will remove contamination. It is anticipated that the floors and lower 
Dortion of the walls will need to be decontaminated. 

AL 

AM 

~~ ~~. ~~~ ~- .__. ~ ~ ~ ~~~ ~ ~ ~ -. ~ ~ ~ . . ~ ~  

AH /This Area includes room 283 east, exhaust unit S-8, air handling unit AHU-2, and exhaust fans #5 and 

decommissioning include deckamination and demolition of closure project outbuildings, 
underground storage tanks (USTs), tanks and pads, and appurtenant structure. 
The activities associated with the Area decommissioning include PDS and demolition of Building 771 
and the connecting tunnels. 
This Area includes Building 774. Building 774 includes glovebox 5 with its associated microwave 
chiller and tank T2F in Room 202; glovebox 355 in Room 103; reagent tanks and pumps in room 241; 
oil storage tanks 102,103, and 104; the caustic storage tank outside Building 774 hatch entry; and 
miscellaneous items in rooms 250 and 212. 'Ihe plenum in Room 203, and other items located in 
Rooms 301,302,303,303A, 304,305,306,320,321,200,204,205,206,207,208,209, and 220 and 
the 322 storage shed are also contained within this Area. The activities associated with the Area 
decommissioning include removal of utilities piping, remaining ventilation systems, interior non-load 
bearing CMU, and drywall partition; decontamination; PDS; and demolition. Interior surfaces will 
have paint removed to facilitate PDS. 

#6. This area also includes rooms 283A, 283B, 283H, 2831,2835, and 283 center and exhaust fans #2, 
#3, and #4. The west 283 HVAC exhaust and utilities area includes rooms 283C, 283D, 283E, 283F, 
2836, and 283 west; air handling unit AHU-3, exhaust fan #1, and the unintermptible power supply 
CrrpS) battery system. The activities associated with the Area decommissioning include the removal 
of utilities piping and remaining ventilation systems. Interior surfaces will have paint removed to 
facilitate PDS. In-process characterization will identi@ areas of surficial contamination, and surface 
decontamination (scabbling) will remove contamination. In addition, the activities associated with the 
Area decommissioning include the removal and packaging of equipment on the Building 77 1 second 
floor except the plenums (see sets 74 through 78 for plenums scope). The second floor equipment 
includes the main supply plenum, test plenum, fans fiom the filter plenums, bag-filters, air-washers, 
deep-bed filters, knock-out, and condensate tanks. Control panels, transformers, electrical switch 
gear, motors, pumps, various instruments, racks, and various tools such as portable lights, welders, 
ladders, air movers, tool boxes, dollies, cabinets, desks, lockers, and other items will also be removed. 

. 
AJ 

IPipes, conduit, and ventilation duct will be removed as part of the Area decommissioning. 
IThis Area includes outbuildings not addressed elsewhere. The activities associated with the Area I 
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Table 4. Area Descriptions 
Area ]Description 
AN (This Area includes the indirect/direct evaporative coolinp. area. The indmcfldirect evaporative cooling 

area includes the 8 new intake air systems, piping, valves, electrical distribution and c6ntrol panels, - 
and the metal building. The activities associated with the Area decommissioning include the removal 
of equipment and appurtenant structure associated with the indirect'direct evaporative cooling 
systems. 

4.4 Facility Component Removal, Size Reduction, and 
Decontamination 

This section contains information on the 771 Closure Project approach to component removal, size 
reduction, and decontamination. In some instances, the sequences of activities and methods are specified. 
The information contained within these sections is based on the current planning baseline. The actual 
sequence and methods used may differ from what is indicated in this section; as long as the activity is 
within the scope of the M O P  for Facility Component Removal, Size Reduction, and Decontamination 
Activities, there will be no modification to the DOP. Throughout this section, statements are made on 
what type of waste an activity will create. These statements are based on process knowledge and included 
for information purposes. All waste will be characterized and packaged in accordance with Site Waste 
Management Programs. 

4.4.1 ComDonent Removal and Size Reduction 
For the purposes of this DOP, component removal refers to the physical disassembly, size reduction (if 
necessary), and removal of facility components, including gloveboxes, tanks and ancillary piping, fume 
hoods, ventilation and filtration systems, other utilities and equipment, walls, ceilings, floors, and 
structural members. These items must be removed to allow access to building surfaces for 
decontamination and PDS. Component removal and size reduction will be conducted in accordance with 
the MOP for Facility Component Removal, Size Reduction, and Decontamination Activities. 

Initially, as work begins in each room, machinery and some equipment will be removed. These are items 
that are at floor level, generally do not require size reduction, and are not attached to critical safety 
systems (i.e., zone I ventilation, zone I1 ventilation and criticality alarms). These items will be isolated 
from utilities and any other potential energy-producing systems and removed as waste or a recyclable 
product. 

Many items will require size reduction and/or decontamination to place them into waste containers. The 
central sizereduction area within the building will be used for components that can be moved. Items that 
are too large to move will be size reduced in place. 

muipment contaminated above the High Contamination Level, as defined in the Site Radiological 
Manual, will be removed during dismantlement. Consequently, the Sets contain the process equipment 
such as gloveboxes, tanks, process piping, and other pieces of process-related equipment. Each 
Dismantlement Set is organized around a room or process to aid in the engineering required to remove the 
Set. Generally, the following is the sequence for removal of a typical, Dismantlement Set; these steps are 
typical, and some steps may not be required: 

Execute work package prerequisites; 
Isolate the work area using Lock-out/Tag-out; 
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b 

b 

b 

b 

b 

0 

Return gloveboxes to service; 
Remove equipment internal to the glovebox; 
Remove utility and external equipment; 
Decontaminate the glovebox; 
Survey for radiological and non-radiological contamination; 
Apply fixatives; 
Remove the glovebox from ventilation; 
Erect soft-sided containment, if necessary; 
Remove structural support; 
Separate glovebox, if required; 
Transport glovebox to size-reduction area, if necessary; and 
Size reduce glovebox and package as waste. 

In addition, if there are tanks or other pieces of large process equipment connected to a glovebox system, 
this equipment will be disconnected and removed before or in conjunction with glovebox removal. The 
process described above is generally applicable to these items as well. 

4.4.2 Decontamination 
Decontamination is defined as the removal of contamination from building and equipment surfaces and 
beneath surfaces by manual, mechanical, chemical, or other means. The purpose of decontamination is to 
reduce exposure to radiological and chemical hazards, minimize the generation of radioactive and 
hazardous waste, and to salvage equipment and materials for future use. Decontamination will be 
conducted in accordance with the B O P  for Facility Component Removal, Size Reduction, and 
Decontamination Activities. The decontamination will be performed in the following general sequence. 

At the close of the Dismantlement Set activities, the areas will be empty of gloveboxes, tanks and 
systems providing services to gloveboxes and tanks. The electrical systems supplying lighting and 
distribution will remain in place, and the Zone I and I1 ventilation systems will have been removed. 
Asbestos removal internal to the structure will be completed, and the areas will be isolated from the 
balance of the structure to allow decontamination activities. 

Room or area walls will be used as containment barriers, or temporary containment barriers will be 
installed to ensure that decontamination activities are isolated from the balance of the structure. 
This will ensure that migration of contamination can not occur to the balance of the structure. 
Mobile HEPA ventilation will be installed for ventilation of areas requiring decontamination. 
HEPA ventilation exhausted to the environment will be monitored, or exhausted to the building 
ventilation systems. Dismantlement activities associated with Sets will be accomplished before 
commencement of dismantlement and decontamination activities associated with the 
Decommissioning Areas. 

Following Dismantlement Set activities, remaining electrical systems will be removed. Temporary 
electrical services will be installed. Lighting fixtures will be removed, acoustical and metal-pan 
ceiling fixtures removed and packaged for disposal. 

Remaining safety systems will be removed back to the Area boundary, and any necessary 
modifications performed to replace required safety items. 

Remaining utility supply systems will be removed to the Area boundary; and temporary services for 
support of the decontamination activities installed for supply to the Area. 
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Interior, non-load bearing block walls and/or gypsum partition walls will be removed and packaged 
for disposal as low-level waste (LLW). 

Before the characterization of the interior concrete surface areas, and physical decontamination 
activities, painted surfaces in contaminated areas will be abrasively cleaned of paint. It is 
anticipated that removed material will be packaged for disposal as transuranic waste (TRU) or TRU 
mixed waste. 

‘ 

Scaffolding will be installed throughout the facility, as necessary, to gain access to higher elevation 
work. Ceilings and upper walls will be decontaminated prior to lower walls and floors. Concrete 
ceilings will be decontaminated as necessary, “metal deck” ceilings wiped down, initial surveys 
completed, and the decontaminated surfaces covered to protect against re-contamination. In metal 
decking areas, the “pigeon holes” (open areas due to the shape of the decking materials) will be 
physically covered to prevent re-contamination. 

Upper and lower walls will be decontaminated as necessary and preliminary surveys completed. 
Scaffolding will be removed to allow decontamination and/or removal of the floor surfaces. 

Floor areas requiring removal of contaminants exhibiting penetration of less than one inch will be 
mechanically scabbled to remove contamination. Surface cracks in the floor slabs will be 
decontaminated with “crack chaser” scabbling equipment. 

Floor slabs exhibiting penetration of contaminants greater than one inch will be removed and 
disposed of as LLW or low-level mixed waste 0. This may include the floor areas within 
Rooms 114 and 149 and an estimated 25% of the remaining floor areas in Decommissioning Area 
AE. Surface contamination will be “fmed,” and the slabs removed using concrete floor saws and 
appropriate lifting devices. Piping will be flushed before pipe removal activities are initiated. 
Piping uncovered during floor removal will be removed during decommissioning. Piping under the 
slab will be remediated by ER. Floor drains and “below-slab” services not exposed by floor 
removal will be isolated and identified for removal by ER. 

Areas exhibiting residual contamination following the initial pre-demolition surveys will be 
physically isolated, decontaminated and re-surveyed. Waste will be removed from the Area, pre- 
certified, and staged outside the Area boundary. 

Pre-demolition surveys of interior surface areas will be performed, and permanent isolation barriers 
for decontaminated Areas will be installed to prevent migration of contaminants into the 
decontaminated areas. 

Systems and equipment attached to the exterior surfaces of the structure will be removed, and initial 
surveys completed. Areas of the exterior surface requiring decontamination will be decontaminated 
using local-area containment and ventilation. 

Before demolition activities, removal of asbestos-containing materials in the roofs will be 
accomplished. 

Following decontamination of the exterior structure, and removal of remaining asbestos roofing 
materials, pre-demolition surveys of the building structure will be completed. 
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4.4.3 Removal of Building Ventilation and Filtration Systems 
Building ventilation and filtration systems will be removed in accordance with theRTOPfor Faciciry 
Component Removal, Size Reductwn, and Decontamination Activities. Historically, the ventilation 
zones are defined as Zone I - Glovebox exhaust; Zone I1 - Room exhaust; Zone III - Building corridor 
exhaust; and Zone IV - OEce and fiont area exhaust. These definitions are based on the negative 
pressure differentials that are maintained for certain equipment and areas. The zones have been redefined 
for planning purposes to Zone 1 - Glovebox exhaust and Zone 2 -will contain all other ventilation. 

The W A C  system controls volume, temperature, and humidity of the atmosphere, while maintaining 
confinement of radioactive materials by means of pressure differential control and exhaust air filtration. 
Air pressure is increasingly negative from the hallways, to the rooms where radioactive materials are 
being used, to the gloveboxes. Pressure differentials are maintained through the control of supply and 
exhaust air. Airborne plutonium would have to pass upstream against several stages of increasing 
pressure before it could escape to the environment. Automatic electrical interlocks prevent the building 
from becoming pressurized. 

Within Building 771, twelve systems supply the airflow requirements of 210,000 to 250,000 cubic feet 
per minute under normal operating conditions. Outside air is taken in on the second floor through bird 
screens and pneumatically operated inlet dampers, and filtered and washed. Standard air washing 
equipment scrubs and cools the air. Airflow is controlled by a set of dampers at each supply fan, and 
backflow dampers are provided. Air flows through ductwork to the respective areas. 

As facility components are removed and/or decontaminated, workers will complete the removal of 
remaining utilities, including building ventilation and filtration systems. Due to the potential for 
radiological and/or chemical contamination within system ductwork, there is a possibility for releases of 
hazardous and/or radioactive materials to the environment. Therefore, the removal sequence is extremely 
important and will be planned carefully for each building/Area. Although the approach may differ on a 
building-by-building or Area-by-Area basis, the general removal sequence described below will be 
utilized: 

0 Airflow studies will be performed in accordance with the Radiological Safety Practices Manual to 
determine feasibility of the removal action and identi@ potential problems and options. 
Zone I plenums will be maintained until the gloveboxes and ductwork have been stripped out. 
Glovebox removal will be initiated at the glovebox farthest away from the plenum, and work will 
continue toward the plenum to ensure the air continues to flow from areas of least contamination 
to areas of higher contamination. There may be exceptions to this rule depending on access 
restrictions. 
Air studies will continue throughout the glovebox removal to ensure the zones are balanced and 
negative pressure is maintained in accordance with the authorization basis. Airflow will be 
balanced using the Zone I1 system and/or temporary ventilation and filtration systems. 
Once the Zone I gloveboxes and ductwork have been removed, the areas serviced by that 
ventilation can be decontaminated to the unrestricted release criteria. 
Plenums and associated ductwork will be removed. 
Airflow will be balanced, if necessary, using temporary ventilation and filtration systems. 

0 

0 

4.4.4 Room 141 
Room 141, sometimes referred to as an “infinity room”, was originally constructed to function as an SNM 
storage vault, and subsequently re-configured to function as a pump room. Operational problems with the 
pumping operation resulted in radionuclide bearing acidic solution spills contaminating the floor and the 
pump pedestals. The resulting contamination was so high that the operation was eventually phased out. 
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Room 141 will be completely removed. Following second floor decontamination activities, the elevated 
floor structure that surrounds Room 141 will be removed. The interior of Room 141 will be fogged, and a 
complete containment structure will be constructed to facilitate removal of concrete structural material. 
Concrete walls, ceiling, and floors will be removed, dispositioned as TRU and LLW, and subsurface 
media will be protected prior to transfer to ER for remediation activities. Subsequent remediation actions 
to remove contaminated concrete resulted in high airborne concentrations, and the room was eventually 
sealed and abandoned. Lead shielding was present during the pump operation periods. The acid spills 
may have deposited some lead contamination in the concrete structures. Room 141 will be removed 
instead of decontaminated; removal will be conducted in accordance with the RSOP for Facility 
Component Removal, Size Reduction, and Decontamination Activities. In general, Room 14 1 removal 
will be performed in the following sequence. 

Specialized lifting equipment will be installed at the second floor roof level, and certified for 
capacity, to accommodate the removal of appropriate sections of floor, ceiling, and wall 
materials. 
Decontamination activities on the second floor area above Room 141 will need to be 
completed before the start of Room 141 removal. Second-floor walls and floors (including 
any supporting metal floor deck) between Columns 12 and 14.5, and Columns M and S will be 
removed back to within five feet of the supporting beams and girders around the footprint of 
Room 141. The west walls of the stairwell, Rooms 144 and 244, and the elevator shaft will 
remain. This will require the removal of approximately 1,100 square feet of second floor area 
and the supporting metal deck. Removed floor sections will be surveyed and dispositioned. 
Appropriate safety systems will be installed to prevent falls. 
The six-inch downspout for the stormsewer drain system located on the exterior of the south 
wall of Room 114 will be re-routed from the roof drains, the riser sections removed, and the 
system capped. 
To maintain the integrity of the Building 771 structure for segmentation activities, additional 
shoring materials will be added to the north side of Columns P13 and P14, which constitute an 
integral portion of the north wall of Room 141. Columns P13 and P14 will be left in place, 
and concrete wall sections will be removed up to, but not including, these columns. 
A three-stage, HEPA ventilated containment structure will be erected from the first-floor 
elevation to the interior of the building roof. The containment will be erected to surround the 
exterior of Room 141, using the existing stairwell and elevator shaft walls. The containment 
will maintain negative air pressure to the balance of the building. Scaffolding will be installed 
around the exterior north, south and east walls of Room 141 to allow access to the walls and 
ceiling concrete of the room. 
An adapter to insert a passive aerosol fog will be installed in the door of the room from the 
hall, and the interior of Room 141 will be “fogged” to encapsulate the contaminants on the 
interior surfaces of the room and reduce the possibility for airborne contamination. A portable 
HEPA ventilator will be installed to maintain the room air pressure negative to the outer 
containment. The final task before entry will be the spraying of a final fixative covering on 
concrete surfaces within the room. The ability to “re-fog” the room will be maintained during 
the removal operation. The room will be entered, and any loose items will be removed and 
packaged for disposal as TRU material. Pipes and conduit connected to walls in the room will 
be severed or removed. Any systems traversing the room will be isolated and prepared for 
removal. 
The ceiling concrete will be reinforced with an additional structural member to prevent 
movement and provide support of the concrete as it is removed. Concrete anchors for 
installation of lifting eyes will be installed in each section before segmenting operations. 
Concrete wall saws will be used to cut the ceiling and wall structure into blocks. Cutting 
operations will penetrate the surfaces only deep enough to sever the reinforcing bars of the 

0 

0 

0 
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concrete. This will reduce the possibility of cooling water from the saw being introduced to 
the interior contaminated surfaces. Ceiling concrete will be segmented into blocks of 
approximately 3 feet by 3 feet. Following segmentation of the ceiling structure, concrete 
blocks will be “cracked,” removed in sequence, and packaged for disposal. Temporary HEPA 
ventilation will be placed in the areas being “cracked” to prevent any airborne contamination 
arising from the cracking and removal process. Ceiling concrete will be packaged as LLW. A 
temporary ceiling cover will be installed to replace removed ceiling concrete and maintain 
containment integrity for the room. 
The north, south and west walls of Room 141 will be segmented with concrete wall saws, and 
removed in sequence from top to bottom. Concrete anchors will be installed in the top 
surfaces of blocks to facilitate lifting. Cutting operations will penetrate the surfaces only deep 
enough to sever the reinforcing bars of the concrete. This will reduce the possibility of 
cooling water from the saw being introduced to the interior contaminated surfaces. The walls 
will be segmented into of blocks approximately 3 feet by 3 feet. Walls will be removed with 
the exception of Columns P13 and P14, which are structurally integral to the north wall of 
Room 141. These columns will be wrapped with plastic covering as concrete removal 
proceeds from top to bottom to prevent migration of contamination from the interior surface. 
Following segmentation, concrete blocks will be “cracked”, removed in sequence, and 
packaged for disposal. Temporary HEPA ventilation will be placed in the areas being 
“cracked” to prevent airborne contamination. Removed concrete from the upper walls will be 
packaged for disposal as LLW. Removed concrete from the lower walls will be packaged for 
disposal as TRU material. 
Scaffolding installed for the removal of the walls and ceiling concrete, and a temporary 
flooring of plywood will be installed to prevent migration of contamination from the floor to 
other surfaces. 
Scaffolding will be installed around Columns P13 and P14 to facilitate decontamination 
activities. Concrete surfaces interior to Room 141 will be scarified using chipping hammers, 
and if warranted by structural considerations, additional shoring will be installed at these 
columns. 
The east wall of Room 141, comprising the structure of the elevator shaft, will remain. 
Temporary removal of service of the elevator will be required. Lower sections of the elevator 
will be removed as necessary, following the placement of reinforcement for the wall, and an 
appropriate containment structure. 
Floor slabs will be segmented using a floor saw. Concrete anchors will be installed for lifting 
eyes, and the slabs will be removed and packaged for disposal as TRU material. Process draii 
piping below the slab will be stabilized, segmented and removed. Remaining process drain 
piping not removed will be capped and abandoned in place for management by ER. 

0 

0 

4.5 Environmental Restoration 
This section meets the requirements for a PAM developed for accelerated actions under the RFCA (DOE, 
1996). The ARARs associated with these activities are detailed in Section 7, the environmental 
consequences are detailed in Section 8, and the waste types are detailed in Section 5.1. The source 
removal action will be performed in association with the 771 Closure Project decommissioning and will 
address the UBC associated with Buildings 770,771,771C and 774, and the process waste lines beneath 
these buildings. Building 771C is a small addition to Building 771 and is addressed throughout this 
section as a part of Building 77 1. In addition, the tunnels are connected and part of Building 771 and will 
be considered part of Building 771 for characterization and remediation purposes. Remediation of 
Individual Hazardous . Substance Sites (IHSSs), Potential Areas of Concern (PACs), and/or soils 
associated with these buildings but not part of the UBC will be addressed by the ER RSOP or another ER 
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decision document, and is not part of the scope of this remedial action. Groundwater contamination in the 
area will be addressed as part of the Industrial Area Plume, and not as part of this remedial action. 

The extent of the UBC will be determined during implementation of the Industrial Area Sampling and 
Analysis Plan (IASAP) (in preparation). The RCRA closure of the Site's process waste lines is not a part 
of this action. The RCRA closure of all of the old process waste lines will take place when IHSS 121 - 
Original Process Waste Lines is dispositioned. Following completion of UBC remediation for the four 
buildings, foundation drains will be addressed during remediation of the IHSSs associated with the 771 
Closure Project. The drains will be interrupted and backfilled or otherwise blocked to prevent a potential 
conduit to the drainage. 

The excavation of contaminated soils from under the footprint defined by Buildings 770, 771, 771C, and 
774 is dependent on the completion of preliminary UBC characterization and the decommissioning of 
these buildings. Work is scheduled to commence immediately following removal of the slab overlying 
identified areas of contamination. Data compilation and reporting are scheduled to be completed by the 
end of the summer of 2001. Any delays, scope or budget changes affect these dates, but this schedule is 
not enforceable and changes do not require modifications to this DOP. 

If a remedial action other than source removal is developed, then it will be proposed to the LRA as a 
modification to this DOP or as an additional ER RFCA Decision Document. If the UBC characterization 
indicates that the contamination has migrated outside of the exterior footings of the building, and if it is 
determined that it appropriate to conduct the remediation outside the facility footprint during the UBC 
remediation; then the DOP may be modified or an additional ER RFCA Decision Document may be 
prepared to cover the scope of the remediation outside the facility footprint. 

4.5.1 Project Description 
The buildings' history and description are detailed in Section 3.0, and the data are summarized here only 
as it applies to the proposed remedial action. Building 771 was placed into service in 1953 and was the 
original plutonium component production facility. After 1957, the building was used for chemical 
recovery of plutonium and americium from manufacturing residues and scrap metal (DOE, 1992). The 
building footprint is approximately 15 1,000 square feet. Building 774 was placed into service in 1953 
and was used for the treatment of highly radioactive aqueous wastes, low-level radioactive aqueous 
wastes, waste oils, and non-radioactive waste photographic solutions (DOE, 1992). The building 
footprint is approximately 25,000 square feet. Building 770 was placed into service in 1953 for 
radioactive operations waste storage. The building footprint is approximately 2,900 square feet. 

Based on the suspected presence of soils contaminated above RFCA Tier 1 Action Levels beneath 
Building 771, a remedial action is planned. As described in the Action Level Framework, Tier 1 action 
level exceedances are expected to trigger a source removal. Therefore, the planned remedial action is a 
source removal of contaminated soils above Tier 1 action levels. The extent of the remedial action will be 
determined based on characterization activities that will be defined in the IASAP. Excavation of the 
contaminated soils has been successfully used for remediation of soils at Rocky Flats and was selected for 
this remedial action. The no action alternative is not expected to be protective of surface water because 
the suspected presence of contamination above RFCA Tier 1 Action Levels. 

, 

The source removal will remediate soils to the extent practicable. If field conditions determine that all 
soils above Tier I action levels cannot be removed, the Lead Regulatory Agency will be consulted prior to 
discontinuing the remedia1 action at this location. Following the source removal action, the soils will be 
appropriately dispositioned offsite. Groundwater contamination will be addressed separately and not as 
part of this remedial action. 
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The pre-existing groundwater wells designated as part of the IMP Building D&D Monitoring Program 
will continue to be utilized as performance monitoring wells. These are welIs P219089, 20898,18199, 
40599,40699,40799,40899,41499, and 41599. 

4.5.2 Hydrogeological Setting 
Buildings 771 and 774 were constructed after excavation into the low permeability claystone bedrock in 
the area. Building 770 is constructed on a slab. The claystone under Buildings 771 and 774 limits the 
vertical migration of contaminants that may have been released into the environment, including potential 
volatile organic compound (VOC) contamination. The top of bedrock surface before construction of 
Building 771 sloped to the northeast and was approximately 10 to 15 feet below ground surface. 
Excavation during construction of these buildings altered this surface, and now the bedrock surface is at 
depths of 20 feet or more. Construction may have also created a localized depression in the bedrock next 
to the buildings. 

4.5.3 Data Summary 
No UBC characterization data are available at this time. However, there have been known or suspected 
releases, spills and leaks that potentially have resulted in radioactive, organic contamination of the soil 
underlying Buildings 771 and 774. One known spill potentially has caused radionuclide contamination in 
the soil underlying Building 770. 

For Buildings 771 and 774, it is anticipated that UBC will be limited to the immediate underlying backfill 
material. This is because the building foundations are below the water table resulting in a hydraulic 
gradient upward into the building and associated footing drains. The flow of groundwater into the 
building andlor footing drains, instead of away from the building, limits contaminant migration. In 
addition, the bedrock beneath the buildings is most likely weathered claystone of the Arapahoe or 
Laramie Formations (EG&G, 1995a). This material has a mean hydraulic conductivity of 8.82 x 
centimeters per second, which indicates that neither groundwater nor contamination are readily 
transported in this area (EG&G, 1995b). 

Using process knowledge, the potential contaminants of concern (PCOCs) for UBC at Buildings 771 and 
774 are expected to be the chemicals and radionuclides historically used in these Buildings and their 
degradation products. The PCOC list includes contaminants fiom potential leaks from the original process 
waste lines and spills inside the buildings. Table 5 lists the PCOCs along with the RFCA action levels. 
There may be other analytes, such as fission products, present in minor amounts that are also associated 
with process waste releases. However, remediation of the contaminants listed in Table 5 is anticipated to 
effectively remediate other associated analytes. This list will be revised based on data collected during 
UBC characterization. If characterization activities determine that PCOCs are present in the UBC above 
RFCA action levels, excavation is planned. If characterization of the UBC determines that soils are less 
than the action levels provided below, then no action is planned. 

Table 5. Potential Contaminants of Concern and Clean-up Target Levels 

Contaminant I RFCA Tier 1 Soil Action Levels I RFCA Tier 2 Soil Action Levels 
Carbon Tetrachloride 1 3.56 mdcg I 0.0356 mgkg 
Tetrachloroethene 
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Table 5. Potential Contaminants of Concern and Clean-up Target Levels 

bjSum of ratio method assuming presence of both isotopes in picoCuries per gram (pCUg) in a Am-24 l h - 2 3 9  
activity rate of 0.18 
c) Action level assuming that only a single radionuclide is present. The sum of ratio value will be calculated if 
applicable based upon field isotopic ratios 

One spill has been documented in Building 770 that resulted in contamination up to 200,000 dpm/100 
square centimeters in and around the building (DOE, 1992). Based on this information, the radionuclide 
PCOCs for Building 770 are plutonium and americium only. Because of the small volume of the spill, 
the UBC will probably be limited to soils immediately beneath the building. 

Characterization of the three buildings will be performed in two phases in accordance with the IASAP. 
First, core samples will be taken through the concrete floor slabs to determine the presence or absence of 
contaminants and the approximate extent of the UBC. This will take place early during the building 
decommissioning process when access to the suspected UBC areas is possible. The first phase of 
sampling will include areas where known spills, releases or leaks occurred, and along the process waste 
lines. These data will be used for project planning purposes. Second, sampling will take place during 
remediation, which will determine the full extent of contamination and guide the remedial action 
including confirmation that remedial objectives have been achieved. 

4.5.4 Project Approach 
For Building 770, remediation of the UBC will start immediately after the concrete slab is removed by 
D&D. For Buildings 771 and 774, after the building strip-out is completed, the proposed accelerated 
action will entail excavating through the concrete slabs while the building structures are still in place. 
The remaining building structures will allow access to the UBC while minimizing the need for shoring 
and providing protection from weather conditions. The concrete slabs overlying contaminated soils will 
be removed during decommissioning along with contaminated building structures and appropriately 
dispositioned at that time. Following this, as part of the remedial action, thecontaminated soil and 
process waste lines associated with the UBC will be excavated and dispositioned, as appropriate. During 
remediation, process waste lines not associated with UBC will be grouted or foamed in place to eliminate 
potential pathways for migration of residual contamination. 
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The project will be conducted in accordance with the RFCA guidelines, and with DOE and Site ER 
policies and procedures. The project will also use lessons learned from previous accelerated actions. 

4.5.4.1 Proposed Action Objectives 
Some of the subsurface soils under the buildings are anticipated to contain concentrations of VOCs and 
radionuclides above Tier 1 action levels. The objective of the accelerated action is to remove VOC- and 
radionuclide-contaminated soils above RFCA Tier 1 action levels from the areas beneath the buildings. 
Soils above Tier 2 action levels will be evaluated and may be removed if it is determined that there is a 
potential impact to human health and/or surface water. 

4.5.4.2 Proposed Action 
This action will involve excavating approximately 10,000 cubic yards of soil and associated debris, 
including process waste lines, from under Buildings 771 and 774, and 30 cubic yards of soil from under 
Building 770. These estimates are based on process knowledge and documentation of historical releases. 
Soil removal will be performed using standard excavating equipment at the appropriate scale for working 
inside buildings. The contaminated soil above Tier 1 action levels will be placed into appropriate waste 
containers for off-Site disposal. Soil below Tier 1 action levels will be temporarily stockpiled and 
returned to the excavation after soil removal is completed. 

4.5.4.3 Excavation 
Conventional excavation techniques will be used to remove the contaminated soil and associated process 
waste lines. For Building 771 and 774, equipment will be chosen that can readily perform work inside 
the buildings. Where possible, smaller sized equipment will be chosen that does not have to be 
disassembled to access the building areas. If larger equipment is required, then it will be disassembled 
and moved to the UBC areas. Excavation equipment will consist of excavators, backhoes, andor front- 
end loaders. Contaminated soils will be placed directly into the appropriate waste containers, where 
possible. However, temporary staging areas for the excavated soil and debris may be used, if necessary. 

During remediation of Building 770 UBC, dust minimization techniques, such as water sprays, will be 
used to minimize suspension of particulate. In addition, earth-moving operations will not be conducted 
during periods of high winds. The WETS Field Operations Procedure FO.O1, Air Monitoring and Dust 
Control, will be incorporated into the project planning. Dust control will effectively limit the spread of 
contamination during the remedial action. 

For remediation of Buildings 771 and 774 UBC, excavation will take place within the intact building 
shell. The underlying soils are expected to be moist and therefore, dust minimization requirements will 
be minimal. However, dust suppression will be utilized as required, and to prevent the spread of 
contamination. 

Field instruments as described in the EASAP (in preparation) will be used to guide excavation activities. 
At the completion of excavation, samples and surveys will be taken along the base and sides of the 
excavation, to verify the completion of the remedial action. The survey and sample location and 
frequency will be based on the guidance provided in the IASAP If cleanup targets are not verified, further 
excavation and sampling will continue until either the cleanup target levels listed in Table 5, or until 
building integrity and worker safety issues limit continued excavation. Cleanup target levels used for the 
excavation activities are the RFCA Tier 1 soil action levels. 

The least complex scenario for the extent of anticipated contaminated media is that the impacted soilwill 
be limited to the immediate underlying backfill material between the bottom of the concrete slab and the 
top of building foundation fmthgs. Under this scenario, no structural foundation elements will need to 
be disturbed. It is anticipated that contaminants will not have migrated significantly in either a horizontal 
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or vertical direction, because the building foundations are below the water table resulting in a hydraulic 
gradient upward into the building and associated footing drains. The flow of groundwater into the 
building andor footing drains, instead of away from the building, probably limits contaminant migration 
to the soils immediately beneath the slab. 
Should the contamination have migrated vertically beneath the strip footing of exterior walls or interior 
pilaster pads, options do exist to safely complete the soil removal, or to stabilize a remaining inaccessible 
contamination until the demolition is complete and a limited final excavation can be performed. If 
impacted soils are identified beneath an interior pilaster pad, soil will be removed at an angle of 45 
degrees from the base of the pad until the removal adjacent to the pad is complete. New concrete pads 
will be placed upon the clean soil adjacent to the impacted pad. A “saddle” will be attached to the 
pilaster, transferring the any loading to the new pads. At this point, the affected pad will be disconnected 
from the pilaster, and the impacted soil beneath the pilaster will be removed. 

Should contamination have migrated beneath a spread footing, it will be assessed, and dispositioned 
depending upon the length of footing. Impacted soil will be removed at an angle of 45 degrees from the 
toe of the footing until the removal adjacent to the footing is complete. Short lengths of footing (3-4 fee$) 
can be exposed by removing impacted soil from beneath the footing without risking the structucal 
integrity of the building. Limited underpinning will be used, if contamination extends into the soil. 
Finally, the impacted area will be demarcated, a liner placed to cover the concrete footing and isolate the 
impacted soil, and a 6-inch cap of low-slump concrete placed over the soil. This concrete cap will isolate 
the contamination and prevent cross-contamination during demolition. The soil will be removed afber 
demolition is complete. 

Debris encountered during the excavation will be size reduced as necessary, then appropriately 
dispositioned along with the soil removed with the debris. 

Because Buildings 771 and 774 are constructed below the water table, dewatering of the excavation may 
be necessary to maintain a safe working environment. If dewatering of the excavation is necessary, a 
temporary sump will be installed within the excavation and used to transfer the water into a temporaiy 
storage containefls). The water will then be sampled and managed as per the Site’s Incidental Water 
Program. 

4.5.4.4 Staging of Excavated Soil 
Excavated soils and debris will be immediately placed in waste containers where possible, particularly for 
Building 770. However, soil or debris excavated from under Buildings 771 and 774 will be staged insidle 
the buildings and adjacent to the excavations if it cannot be immediately dispositioned. Sufficient space 
will be allowed between the excavation and the staging areas for equipment to maneuver, and to prevent 
collapse of staged materials into the excavation. 

Soil with Contamination levels below and above Tier 1 action levels will be placed on impermeable 
material to limit the spread of contamination. If the soils are wet, the area(s) will be bermed to contain 
water that may seep from the soils. This water will be collected and added to the water collected fiom the 
excavation for appropriate dispositioning. 

Where possible, soils below Tier 1 action levels will not be removed fiom the excavation. At the 
completion of remediation efforts soils below Tier 1 and above Tier 2 action levels that are removed wid1 
be evaluated for potential return to the excavation using the criteria of protecting human health arid 
surface water. ER, in conjunction with the Integrated Monitoring Program, will evaluate impacts to make 
this determination. This evaluation will be made with the Lead Regulatory Agency concurrence., Soil 
below Tier 2 action levels will be returned to the excavation. Soil returned to the excavation will 1% 
compacted to comply with the subsidence requirements of theRSOP for Recycling Concrete. No other 
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backfill material will be utilized unless concrete that meets the unrestricted release criteria is returned to 
the excavated area during building demolition. 

4.5.4.5 Completion of Remedial Action 
Following verification that the remedial action is complete, Decommissioning will continue building 
demolition. Each building will be separately released for continued demolition as its UBC is remediated. 
After the environmental remediation actions are completed, the equipment used will be decontaminated, 
generally by pressure washing, and released. Materials incapable of being decontaminated will be 
disposed according to Site standard low-level waste disposal procedures. 

4.5.5 Worker Health and Safety 
Because of the anticipated contaminants, this project falls under the scope of the Occupational Safety and 
Health Administration (OSHA) construction standard for Hazardous Waste Operations and Emergency 
Response, 29 Code of Federal Regulations (CFR) 1926.65. Under this standard, a Site-Specific Health 
and Safety Plan will be developed to address the safety and health hazards of each phase of site operations 
and specify the requirements and procedures for employee protection. In addition, the DOE Order for 
Construction Project Safety and Health Management, 5480.9A, applies to this project. This order requires 
the preparation of activity hazard analyses (AHAs) to identify each task, the hazards associated with each 
task, and the cautions necessary to mitigate the hazards. These requirements will be integrated wherever 
appropriate. 

This project could expose workers to physical, chemical, and low levels of radiological hazards. The 
physical hazards include those associated with excavation activities, use of heavy equipment, noise, heat 
stress, cold stress, and work on uneven surfaces. Physical hazards will be mitigated by appropriate use of 
personal protective equipment (PPE), engineering, and administrative controls. Chemical hazards will be 
mitigated by the use of PPE, engineering, and administrative controls. Appropriate skin and respiratory 
personal protective equipment will be worn throughout the project. Routine VOC monitoring will be 
conducted with an organic vapor monitor for any employees who must work near the contaminated soil 
(i.e., soil sampling or excavation personnel). 

If field conditions vary from the planned approach, an AHA will be prepared for the existing 
circumstances and work will proceed according to the appropriate control measures. Data and controls 
will be continually evaluated. Field radiological screening will be conducted using radiological 
instruments appropriate to detect d a c e  contamination and airborne radioactivity. As required by 10 
CFR 83 5, Radiation Protection of Occupational Workers, applicable implementing procedures will be 
followed to ensure protection of the workers. Finally, dust minimization techniques will be used to 
minimize suspension of contaminated soils. 

4.5.6 Waste Management 
As stated in section 4.5.4.4, soils below Tier 2 action levels will be returned to the excavation. The soils 
below Tier 1 but above Tier 2 action levels will be evaluated for potential return to the excavation. Soils 
above Tier 1 action levels will be managed and dispositioned offsite appropriately. Any ancillary wastes 
generated as part of this proposed action, such as PPE, will be characterized based on process knowledge 
and radiological screening. Waste will be managed, recycled, treated andor disposed of in accordance 
with Site policies and procedures, and in accordance with Federal, State and local laws and regulations. 
Waste that cannot be directly shipped offsite from the project will be appropriately managed by the 
Materials Stewardship Project until it can be dispositioned offsite. The specific waste containers and 
storage areas will be compliant with RCRA. However, the determination of the waste containers and 
appropriate temporary storage areas will be made after the pre-remedial characterization is complete. 
Insufficient information exists at this time to make the determination. 
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Waste volumes were estimated based on preliminary information and process knowledge. The waste 
derived from Building 770 remedial action is expected to be 30 cubic yards total, with 12 cubic yards of 
low-level waste, 12 cubic yards of non-radioactive waste, and 6 cubic yards of low-level mixed waste. 
For Buildings 771 and 774 combined, the total waste volume is anticipated to be 10,000 cubic yards with 
8,000 cubic yards assumed to be low level waste and 2,000 cubic yards assumed to be low-level mixed 
waste. These waste volumes will be refined based on the characterization results. 

4.6 Pre-Demolition Survey 
Before facility demolition, a pre-demolition survey (PDS) will be conducted to verify the nature and 
extent of radiological and chemical contamination in the facility. The survey will be conducted in 
accordance with DDCP. In general, the characterization process will incorporate the following steps: 

The 771 Closure Project team will develop characterization packages for taking frnal 

0 

0 

0 

measurements and samples. 
DOE and the LRA will review the sampling results. 
DOE and/or the LRA will conduct an independent verification of the characterization data, if 
required. 
The LRA, at its discretion, may review the results from an independent verification. 
During the characterization process, the LRA will have access to the facilities to collect samples 
or measurements, at its discretion. 

The PDS is intended to verify that the condition of the survey unit meets the requirements for demolition 
and disposal as provided in this DOP modification. The PDS is conducted in accordance with the 
requirements of the PDSPI7. The type of data necessary to satisfy the objectives of PDS include total 
surface contamination measurements, removable surface contamination measurements, and scan data. 
Surface media sampling will only be required on a limited basis, given that suspect surface media will be 
removed during decommissioning. 

Additional information required to design the PDS include in-process survey data and updated maps to 
reflect structural alterations. In-process surveys are performed to assess the changing radiological 
conditions during the course of decommissioning and to confirm that an area is free of gross 
contamination. In-process survey data will be incorporated into the PDS report. 

PDS will not be repeated for Type 1 structures, if isolation controls were maintained throughout the 
duration of the project. Verification surveys will be performed before the release of these structures to 
confirm that radioactive material was not introduced into these areas. Structures such as administrative 
support trailers, guard stations and trailers, and auxiliary support trailers and outbuildings (acid storage, 
maintenance, etc.), as well as the Building 771 indirect/direct evaporative cooling ~IE included in this 
category. 

Non-radiological contaminants will be addressed at the RLC and in-process phases of decommissioning. 
In general, non-radiological contaminants will have been removed before the PDS begins, very little, if 
any, additional sampling will be needed. The non-radiological sampling methodology will be 
documented in the Pre-Demolition Survey Report. In limited cases (e.g., Building 771Building 774 roof), 
non-radiological characterization may be required during the PDS phase. 

Based upon available datahformation, the following sampling plan is recommended in order to support 
the PDS effort for both radiological and non-radiological constituents. 

” The RFETS Pre-Demolition Survey Plan is in draft form and under-going review and approval by the regulators. 
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The building surfaces will be divided into survey units based on the requirements outlined in the 
PDSP. The types of measurements that will be performed during PDS include total surface 
contamination, removable surface contamination, and surface scans. 
Surface media samples may also be required on a limited basis. For this estimate, the 771 
Closure Project will be delineated by the (13) decommissioning areas. 

0 

0 

An independent verification (IV) survey may be performed on an established percentage of survey 
units (typically five percent) following the completion of the PDS. The independent verification 
contractor (IVC) will be selected and funded by the DOE and/or LRA such that independence is 
maintained from the 77 1 Closure Project personnel. 

4.7 Facility Demolition 
This section contains extensive information on the 771 Closure Project approach to demolition. In some 
instances, the sequence of activities and methods has been specified. The information contained within 
these sections is based on the current planning basis. The actual sequence b d  methods used may differ 
from what is indicated in this section; as long as the activity is within the scope of theRs'OPfor Facility 
Disposition and consistent with RFCA and the DPP, there will be no modification to the DOP. 

The demolition phase of decommissioning includes removal of the building shell, slab, foundation and 
facility footing to a depth at least three feet below the final proposed grade. The demolition will be 
conducted in accordance with the B O P  for FaciIity Disposition. A Colorado registered structural 
engineer will be utilized as indicated in the RSOP for Facility Disposifion. 

4.7.1 Demolition Planninrr and Execution 
In general, the demolition scope will focus on remaining structures, facilities and appurtenances 
associated with the 771 Closure Project, as globally defined by Dismantlement Sets and 
Decommissioning Areas. The scope includes such associated appurtenances as retaining walls, loading 
docks, pads, temporary structures, and underground utilities or structural features to the edge of the 
foundations. Sidewalks, fences, and aboveground exterior utilities will be removed on a case-by-base 
basis and coordinated with the Remediation, Industrial Decommissioning, and Site Services (FUSS) 
Project. Asphalt roadways and the remaining undergrobnd utilities will be addressed under a separate ER 
decision document. 

4.7.1.1 Overview 
Demolition will be accomplished using a variety of mechanized equipment, primarily of the tracked 
variety due to the high incidence of tire failures that accompanies the use of rubber-tired equipment. 
Tracked excavators fitted with quick-change attachments are the preferred piece of equipment, using a 
variety of hydraulic shears, grapples, thumbs and vibratory demolition hammers to accomplish various 
demolition needs. A large tracked excavator properly outfitted can be used effectively on most two to 
three story tall demolition applications. Additionally, the detachable tools can be fitted with remote 
operated fogging water-spray nozzles for dust control purposes in order to prevent personnel with dust 
control spray hoses from getting into tight locations with limited escape routes. During demolition, 
airborne dust will be monitored on a visual presence or absence criterion, with dust control water spray 
being applied as required from a fire hose equipped with a fog nozzle. 

Excavators can easily direct load debris into disposal containers or trucks, or front-end loaders can also be 
brought in depending on the debris haul distance. The following bullets provide the general sequence of 
activities associated with the demolition of the 771 Closure Project: 

0 Mobilization, 
0 Site preparation, 
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Removal of overhead obstructions, 
Removal of site features required to execute demolition (paved lots and streets for ease of access, 
retaining walls, fences, exterior fire system components), 
Demolition of outbuildings and site features closest to the Building 77 1 and 774 footprints, 
Demolition of remaining outbuildings and site features, 
Demolition of structures and appurtenances specific to Building 771 and 774 but independent of 
the main production floor space of Building 77 1 (e.g. Building 77 1 office spaces and maintenance 
shop) and soil removal around Building 77 1, 
Demolition of the main Building 774 building structure, 
Demolition of the main Building 771 building structure after using Building 771 as the 
containment for UBC remediation, 
Site cleanup, and 
Demobilization. 

The demolition sequence is based on technical requirements. However, starting the demolition process on 
the smaller outbuildings will ensure that the process is refined before the more complicated structures are 
initiated. 

4.7.1.2 Mobilization 
The demolition execution will begin with the mobilization of the demolition contractor followed by site 
preparation. A central contractor's area will be established in an existing improved area, such as the 
paved area along the north side of Building 771 and Building 774. The decommissioning contractor may 
mobilize the following items: office trailers, shower/change facilities, lunchroom, portable toilets, hand 
wash units, and toollequipment storage. A security fence will be established for access control purposes 
only. 

4.7.1.3 Site Preparation 
As part of site preparation, existing features associated with site utility systems will be located and 
marked. These systems will be evaluated for isolation purposes. The sanitary sewer system will need to 
be isolated to preventing inflow of inappropriate wastewater generated by demolition dust control 
activities. Electrical and communication needs within the 771 Closure Project area will be dynamic, but it 
is likely that power fed from the main distribution point at the south side of the Building 771 will be 
terminated to allow for the removal of site features in the area. 

Critical power requirements will be identified as a part of the design process. Maintaining sump and 
foundation pumps for control of groundwater, power to sanitary sewer lift stations, and some area lighting 
will be necessary. 

Protective barriers or fences will be erected around permanent site features designated to remain after 
completion of demolition and site restoration. Electrical distribution switchgear, overhead distribution 
lines, and area lighting to remain operational during andor after the demolition will be protected as 
required and flagged for added operator awareness and overall visibility. 

Run-on and run-off control features will be erected or implemented. Installation of temporary diversion 
berms, erosion control silt fencing, and interceptor ditches, as well as the clean out of existing drainage 
culverts and ditches will be accomplished as required to divert significant overland flow away from the 
demolition area. 

Trafic patterns and specific-loading areas for waste management will be established, as will temporary 
stockpile areas for debris. For any backfill material that appears likely to be in temporary storage for a 
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long period, a more permanent area will be created that will encompass additional erosion or run-odw- 
off controls as necessary. The location of any long-term backfill stockpile area will be coordinated with 
ER. Finally, any known contaminated surficial soils in the areas immediately adjacent to planned 
demolition activities will be delineated and controlled by ER. 

4.7.1.4 Removal of Site Features 
Initial demolition tasks will involve stripping remnant equipment, stacks, and other materials fiom 
rooftops. The removal of overhead obstructions will reduce the possibility of equipment encountering 
energized electrical lines, and will allow access for operating cranes and long reach tracked excavators. 
The removal of remnant equipment is required early in the process in order to free up the roof system for 
dismantlinghemoval of suspected asbestos containing material in the roof membrane. 

4.7.1.5 Demolition of Outbuildings 
The majority of the outbuildings in the 771 Closure Project are small, light, steel-framed structures with 
cormgated metal siding, and were placed on cast-in-place concrete slabs. These structures will be 
shredded and sized on their respective concrete slabs with the tracked excavator using a detachable 
hydraulic shear. Metal materials will be shipped off site for recycling, with any non-recyclable items 
being direct loaded into containers for off site disposal. Dependant upon identification or investigation of 
environmental media concerns, the concrete slab/foundation associated with the building will be broken 
up using a vibratory hammer attachment to the excavator, with the rubble being designated as suitable for 
onsite backfill. The remaining outbuildings are temporarytrailers, and will be dispositioned as property. 
Additional information obtained from in-process charactetization, ER characterization, and other data 
obtained during the work will also be used to determine the appropriate techniques for slab removal and 
excavation. 

Demolition activities will be initiated with the features closest to the Buildings 771 and 774 footprints to 
free up these areas for support and preparatory activities. For example, the remnant building shell and 
foundation associated with Building 715 and Building 716 will need to be removed to clear the area for 
the removal of soil from the buried south wall of Building 77 1. Removal of remnant underground storage 
tanks (USTs) in this area is necessary for the same reason. It is assumed that five USTs remain in the area 
to the south of Building 77 1. Two former dieseVfue1 oil USTs. appear to have been abandoned in place 
using foaming techniques. Three other USTs are suspected beneath the concrete slab of Building 716. 
These tanks will be removed before removing the soil h m  behind the south wall of Building 77 1. 

4.7.1.6 Demolition of Structures and Appurtenances Specific to Building 771 and Building 774 
The next area to address in the demolition process will be those structures and appurtenances specific to 
Building 771 and Building 774, but independent of the main production floor space of Building 77 1. The 
objective is to remove structures, which do not allow unrestricted access to the main building structure. 
These structures include, but are not limited to: Building 771A and B office spaces, T771C, Building 
771C annex, West Dock, Maintenance Shop and Deluge Tank Annex; and Building 774 East Dock, hatch 
cover, Rooms 206-208, 212, and 250-251. Removal of these features allows access to the elevated 
portions of the respective buildings, as well as provides loading platforms for loading waste containers 
and debris hauling trucks. For Building 771, this action exposes the main structure, as defined by the 
three buried cast-in-place concrete walls on the south, east and west sides, and the cast-in-place concrete 
firewall between the office spaces on the north side of the main Building 771 footprint and the main 
operations area. 

At the same time, the demolition contractor will be moving soil away from the east, west, and south walls 
of Building 771 down to an elevation approximately coincident with the second floor fiaming/slab. 
Removal of this soil will relieve passive earth loading pressure &om the top one-half of the wall, and will 
allow for the removal of the roof fi-amiig system. The concrete walls making up the main structure of the 
building were not designed or constructed as retaining walls; demolition will leave as much of these 
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concrete walls in place, as possible. The objective of the soil removal and demolition is to leave the area 
in a safe configuration until the site is backfilled during site restoration. The maximum amount of wall to 
be left in place would correspond to a line 3 feet below the anticipated final grade of the hillside. 
Demolition of the eight-foot retaining wall south of the 771C Annex will be accomplished at this time to 
facilitate soil removal from the Building 77 1 east wall. 

As soil is removed from the south, east and west sides of Building 771, it will be transported to a 
temporary stockpile area adjacent to the demolition project (assumed within one-mile round trip for 
estimating purposes). The anticipated configuration of the excavation behind the buried walls is a 15-fOOt 
horizontal working surface immediately behind the wall with the excavation sloping up to the nearest 
undisturbed grade at a slope of 1.5 feet horizontal to 1 foot vertical. Engineering calculations will be 
made to validate the above described scenario of exposed unsupported wall lengths based on the 
remaining passive soil loading, active loading from machinery operating in the vicinity of the wall, 
revised wind loading, and interior structural framing to remain abandoned-in-place. 

4.7.1.7 
The demolition approach for the Building 774 footprint will follow the same overall approach of working 
off of the existing first-floor slab elevation and collapsing demolition materials and debris into, and onto, 
this surface for segregation, sizing, and direct loading into containers and trucks positioned along the 
existing north side paved loading area. In addition, the Room 322 Storage Shed and Building 774, Door 
No. 12 concrete areas will be used to take advantage of working off of the stable grade adjacent to the 
exterior of these walls. 

4.7.1.8 
The demolition of Building 771 will be initiated with the removal of the slab, as required for ER access. 
After the UBC has been remediated, the remaining demolition will be completed. Once the office and 
loading areas have been removed to the elevation of the existing finished floor, and engineered soil 
removals have been accomplished to relieve passive soil loading conditions; an opening will be advanced 
into the main Building 771 structure from the north wall, moving south onto the finished floor slab of the 
first floor. The building structure will be demolished using tracked excavators, working off the first floor 
slab, equipped with detachable hydraulic shears and using the remnant slab of the office area as a staging 
area and loading areas. The concrete wall will be removed to a point a minimum of 3 feet below the 
proposed grade. This will be accomplished using the tracked excavator, working along the indicated 
projection of the final grade (minus 3 feet) using the demolition hammer to “score” the line, followed by a 
combination of shears and hammer to remove the loosened concrete wall above the line. This action 
would likely be accomplished from the exterior of the foundation wall with the concrete failed either into 
or out of building to be further sized and segregated from reinforcing steel as appropriate for disposition 
as on site clean fill. 

Removal of the Main Building 774 Structure 

Demolition of the main Building 771 Structure 

As materials are generated from the demolition process, they will be evaluated and segregated on the 
basis of ultimate disposal pathway, sized according to predetermined disposition acceptance criteria, and 
placed into containers or transport trucks for shipping to the appropriate disposition location or 
destination. Empty disposal containers and haulage trucks will be staged along the north side of this 
loading dock, with demolition debris loaded directly for transport. Piles of segregated materials may 
remain staged on the dock until an appropriate amount has been generated and an appropriate container 
can be delivered. 

The interim goal of the demolition effort will be to leave a three-sided “handball court” configuration for 
the Building 771 foundation area. Leaving the first two bays of structural concrete framing between the 
first and second floors, as well as the associated second floor slab, will provide support for the three walls 
of the “handball court”, leaving the area safe for worker access. This will likely be the final configuration 
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of the foundation for Building 771, before ER commencing final site restoration. Figure 4 provides a 
simplified view of what will and will not be removed during demolition. 

4.7.1.9 Site Cleanup and Demobilization 
The final task to be completed by the decommissioning contractor is to perform any backfill and 
compaction necessary to render the site safe for personnel involved in follow-on site closure actions. 
These backfilling operations would be limited to filling basement level openings, and providing fill 
material against walls to be abandoned in place to ensure they are fully stabilized. Final site backfill, re- 
grading, and site restoration will be conducted during the final Site remediationhestoration. The 
decommissioning contractor shall also be required to install final, or stabilize existing, temporary run- 
odrun-off controls or erosion controls. The decommissioning contractor shall then clean up the site for 
trash and miscellaneous debris, and demobilize. 

4.7.2 Demolition of the Stack 
The current demolition planning indicates that the stack structure will be demolished using explosives. 
The inclusion of the use of explosives on the 771 stack assumes that the stack will meet the unrestricted 
criteria. If it does not meet the unrestricted release criteria and cannot be decontaminated to meet the 
unrestricted release criteria, then a modification to the DOP or separate RFCA decision document will 
need to be prepared to address the decommissioning of the stack. During installation of the exhaust 
monitoring ports, when core samples were removed, it was observed that the concrete core would not 
hold its shape. It was concluded that the concrete may no longer exhibit adequate design strength. This 
loss of design strength could prohibit the successful demolition of the stack using mechanical methods 
and scaffolding. This use of explosives is essential because it avoids having to perform dangerous 
manual labor tasks at extreme height on a scaffolding system with questionable integrity. In accordance 
with the RSOPfor Faciliry Disposition, a Demolition Plan will be prepared that details how the 
explosives will be used to demolish the stack. . A schedule will be established with the stakeholders to 
discuss the Demolition Plan with particular focus on the use of explosives. 

Concerns about contractor experience, security and safeguards, and the consequences of a misdirected fall 
of the stack will be studied and addressed by choosing personnel with demonstrated experience; following 
the requirements of site safety and environmental programs; communication with regulators and 
stakeholders during planning; rehearsals; and engineering the amount and placement of explosives. 

Two methods are possible under the explosives alternative: exploding a wedge out of the stack base and 
allowing the stack to lay over in a controlled fashion into a prepared area, and imploding the stack so that 
it collapses into it's base. The demolition of the stack will be developed around the layover method, 
allowing the stack to fall due east toward Pond 207C, into a prepared trench. As described in theHistoric 
American Engineering Record No. CO-83-N(e2M, 1997), the stack is estimated to extend 150 feet above 
the average adjacent grade. There is approximately 210 feet from the east side of the stack to the western 
edge of the Pond 207C berm, and this is adequate distance to prepare the layover area without having to 
breach the pond basin, and allow for an adequate margin for safety. To minimize impacts to personnel 
working in the local area, it is anticipated that this stack is one of the last features of the 771 Closure 
Project to be demolished. 
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The first step in site preparation for the 771 stack will be to remove the propane above ground storage 
tank (AST) and concrete support saddles from depression due west of the former 207C Pond. Once the 
tank has been removed, and on approval to excavate soil in the stack area, the Building 771 demolition 
subcontractor will prepare the layover area. This will involve a combined trenchhoil berm feature that 
follows existing grade, and takes advantage of the existing depression east of the stack occupied by an 
AST. A typical cross section of this feature would indicate a trench excavated an estimated five feet deep 
and 15 feet wide, with an associated 10-foot berm on either side of the trench. Any extra soil needed to 
construct this feature would be obtained from soil removed to expose the subgrade portion of the stack 
base, augmented with soil removed to facilitate the safe demolition of subgrade features of Building 771 
and Building 774 structures. Appropriate sloping of the sides of the berm will be considered in order to 
comply with WETS excavation safety requirements. This berm will be constructed of loose lifis of soil 
material, with no formal compaction effort planned. The base of the trench will be prepared by placing 
two feet of uncompacted soil along the impact zone to dissipate energy. The impact zone may be lined 
with a cover of wetted geotextile fabric to control dust; in addition to water spray during and after 
detonation. 

Once the explosives are placed, and additional preparatory tasks have been completed, an appropriate area 
of the plant will be evacuated, and the explosion will be initiated. Detonation would remove the two legs 
and effect a notch, with the presence of the notch combining with the stack weight to create a downward 
displacement. The stack structure will fall into the prepared trench. After the explosives expert has 
verified that no unexploded charges are present, the evacuation area will be released, and the demolition 
subcontractor will initiate sizing and segregation of concrete debris such that the debris can be loaded out 
for haulage to the PA concrete stockpiling location at the 207C Pond area. Reinforcing steel will be 
placed aside at the demolition site for subsequent disposition as recyclable material. A tracked excavator 
equipped with a vibratory hammer or hydraulic shear will demolish remaining stack base concrete down 
to a point a minimum of three feet below grade. Concrete debris will be removed from the portion of the 
stack base that will remain. 

Once concrete debris has been removed fiom the area, the demolition subcontractor will remove the berm 
feature, and re-grade the site at the direction of ER. This regrading effort will only focus on leaving the 
site in a safe and environmentally compliant configuration. ER activities may still be required and 
executed in these areas. The demolition subcontractor as directed by ER will place erosion and run- 
odrun-off control features. 

The inclusion of the use of explosives in the DOP is the first step in evaluating the use of explosives on 
the 771 stack. The M O P  for Facility Disposition indicates that the Site must notify the LRA and 
stakeholders that explosives may be used as soon as it is proposed in the planning process. The DOP 
accomplishes that notification and provides the initial details on why explosives are proposed as the 
demolition method. Additional information on the explosives and particular methodology will be 
developed as the characterization information is completed and planning continues. A number of options 
for demolition and controls are being considered and will be discussed at the D&D pizza meetings, as it is 
available. The process to meet the unrestricted release criteria is as follows: 

Reconnaissance Level Characterization (RLC) Project personnel are currently conducting the 
RLC for the stack. As characterization information is obtained, additional measurements and 
samples will be taken. The location, depth, and type of contamination found will determine the 
location and number of measurements and samples. If it is necessary to take measurements at 
higher elevations in the stack, samples could be taken using scaffolding, cranes using man-cages, 
and/or in-situ measurement devices. 
Decontamination Areas identified that exceed that unrestricted release criteria will require 
decontamination. The decontamination method will be consistent with those described in the 
RSOP for Component Removal, Size Reduction and Decontamination Activities. If the lower 
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areas of the stack are contaminated, standard mechanical techniques can be used (i.e. scabbling, 
hydrolasing, etc.). If contamination exists at higher elevations, other techniques could be used 
such as wall crawlers (uses scabbling, shot blast and water), structural scarifying machines, 
andor the “hot spot” could be removed. Once decontamination is completed, the Pre-Demolition 
Survey (PDS) will be performed. 
PDS The extent of the PDS will be determined by the amount of contamination found. The 
techniques to perform the PDS will be similar to those described above in the RLC. Details on the 
PDS can be found in Section 4.6 of this document. Once the PDS is complete, a report will be 
written, which will include this data. DOE and the LRA will review and approve the data to 
ensure the stack meets the unrestricted release criteria. 

4.7.3 Demolition of the Tunnels 
The exhaust tunnel connecting Building 771 and the stack will be abandoned in place by filling the 
interior void space with flowable backfill - soilPortland cement mix suitable of achieving compressive 
strength of approximately 50 psi (historically used at the WETS to backfill underground electrical duct 
bank installations). This will be performed as a decommissioning task in order to guarantee that 
interrelated tasks associated with the removal of Building 771 structure or the exhaust stack are not 
impeded or delayed. The soil under and around the tunnels will be characterized in accordance with the 
IASAP or an ER sampling and analysis plan, and the characterization will be integrated into the schedule 
for decommissioning the facility. If remediation is required, it will be conducted before dispositioning the 
tunnels and demolishing and backfilling the building. 

Once the tunnel has been decontaminated to unrestricted release criteria, a cast-in-place concrete 
bulkhead will be placed at either end of the tunnel. Alternatively, the end of the tunnel that discharges 
into the base of the stack could be left open allowing the flowable backfill to fill the abandoned stack 
base. With either end of the tunnel effectively plugged, the demolition subcontractor would expose the 
concrete roof of the tunnel by removing overlying soil at twenty-five foot interval along the 100-foot 
length (3 locations). A hole would be punched through the concrete roof at the exposed location. 
Flowable fill material would then be pumpedplaced through the hole, alternating placement locations to 
keep a uniform lift of material filling the tunnel void. Once the tunnel is full, the soil removed to expose 
the tunnel roof will be replaced by the demolition subcontractor, and compacted to a density appropriate 
for the future use of the area or as defined by ER 
The tunnels between Building 771 and Building 776 and Building 771 and Building 774 will be 
abandoned using the same method described above. After a tunnel has been decontaminated and 
verification has been made that the soils around a tunnel are below the action levels, a tunnel will be filled 
with flowable fill. A further verification will be made that none of the tunnel is withii three feet of the 
final proposed grade. If any part of a tunnel is within three feet of the final proposed grade, that portion 
of the tunnel will be removed before placing the flowable fill. 

If the tunnel(s) will negatively impact groundwater, or depth. to the top of the tunnel(s) changes due to 
final contours, backfill, and/or covers, or contamination requiring remediation is found below the 
tunnel(s); then the tunnel(s) will be removed. If the Sitewide Groundwater Balance Study, Land 
Configuration Basis Design, andor ER characterization results change the tunnel disposition from that 
indicated in the DOP; then the consultative process will be used to determine the appropriate disposition 
method. 
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5 WASTE MANAGEMENT 
Various waste types will be generated as a result of decommissioning and ER activities within the 771 
Closure Project. Waste estimates for these and other WETS Closure Project activities are reported in the 
“Waste Generation, Inventory, and Shipping Forecast,” which includes projections for waste volumes to 
be generated, stored and shipped fiom the Site in each fiscal year. As the Project progresses, waste 
volume estimates will be refined and updated on a quarterly basis, or more frequently if warranted by 
significant changes. This section of the DOP describes how the various wastes will be managed for 
facility decommissioning. Waste disposition associated with the under-building remediation 
contamination is addressed in Section 4.5.6. 

5.1 Waste Types 
A variety of regulated wastes and recyclable materials are currently managed and stored in Building 771, 
and additional waste will be generated during decommissioning. Table 6 provides an estimate of the types 
and volumes of remediation waste and recyclable materials that will be generated during 
decommissioning. The remainder of the section provides a brief description of each potential waste type 
for under building contamination remediation activities. The waste types for component removal, size 
reduction and decontamination activities are addressed in the RSOP for Facility Component Removal, 
Size Reduction, and Decontamination Activities. The waste types for demolition activities are addressed 
in the RSOP for FaciIity Disposition. 

5.1.1 Radioactive Waste 
Radioactive wastes are generated at WETS facilities during operations in areas where radioactive 
materials are or were formerly managed. LLW is defined as any radioactive waste that is not classified as 
TRU waste, high level waste, or spent nuclear fuel. The concentration of alpha-emitting radionuclides in 
LLW is less than 100 nanocurie/gram (nCi/g), with no specified minimum level of activity. LLW forms 
expected fiom under building contamination remediation are soils. LLW is routinely shipped to the 
Nevada Test Site (NTS) for disposal. 

5.1.2 Mixed Waste 
Mixed wastes contain both radioactive and hazardous components. These wastes will be managed in 
accordance with both appropriate radioactive waste requirements and appropriate h d o u s  waste 
requirements. Low level mixed (LLMW) remediation wastes that do not have a current treatment or 
disposal path will be managed under the Site Treatment Plan (STP). These wastes may include oils, 
bypass and legacy sludges and wet slurries, and waste chemicals, including acids and organic solutions. 

LLMW is LLW with a hazardous waste constituent or characteristic. LLMW types expected are the same 
as described above in Section 5.1.1 for LLW. Solid LLMW is planned for disposal at Envirocare or 
another treatment, storage, and disposal facility (TSD). LLMW water may be transferred to Building 374 
or other on-Site treatment unit, as described in Section 5.1.3. 
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Table 6,  WasteRecyclable Material Estimates for the 77 1 
Closure Project 

Material for Recycle 

TRU 1,860 m3 
Transuranic (TRU) TRU Mixed (TRM) 350 m3 

TRU/TRM Liquids 0.01 m3 

LLW - Structural Debris 2,790 m3 
Low-Level (LLW) LLW - Surface 10,600 m3 

Contaminated Objects 
(SCO) 

LLW - Including Asbestos 4,110 m3 

Non-Friable Asbestos 900 tons 
Rubble/Structural 8,100 tons 
Construction Debris 

I I LLW-PCBs I 1.8 m3 33 I --- - 
Low-Level Mixed LLMW - RCRA solids 2.0 m3 
(LLMW) LLMW - RCRA liquids 2.9 m3 

RCRA Solids 6 m' 1 Hazardous/Toxic PCBs I 1 m3 
I I Non-Routine Sanitarv 2.200 tons 

I I 

* Waste volume estimates include demolished structures. 
** Assumed to include on8ite treatment facilities (e.g., RCRA Unit 374.3). 

5.1 -3 Wastewater 

Waste Isolation Pilot Plan (WPP) I 
W P  
N/A 
NTS, Envirocare 1 
NTS, Envirocare, GTS Duratek 

Approved TSD 
Approved TSD** I 

Approved TSD I 

Sanitary Landfill I 
Recycled On Site . 

Consistent with provisions of the RFCA Implementation Guidance Document (IGDy8, wastewater 
generated during decommissioning will be collected and characterized to determine the appropriate 
management option (e.g., on-Site treatment, storage pending off-Site treatment and/or disposal). During 
this time, either of two process waste tanks in Building 731'' and/or the tank in Building 732' may be 
used as a flow-through device for RCRA regulated liquids and non-RCRA regulated liquids collected for 
transfer to Building 374 for treatment. Neither the tanks nor secondary containment will be modified or 
repaired to meet current tank system standards. Before use, appropriate tank management requirements 
(e.g. inspections, leak detection) will be identified in consultation with the LRA and implemented. 

'* 
l9 

Rocky Flats Cleanup Agreement (RFCA), Appendiv 3, RFCA Implementation Guidance Document (latest version). 

Former RCRA Wday tanks #73 1-65 1 and 73 1-652. 

Interim Status Unit 40.16. 
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5.2 Management Requirements for Remediation Waste 
Hazardous and mixed wastes designated as “remediation” waste will be managed in accordance with the 
ARARs presented in Section 7 of this DOP, the referenced RSOPs, and with the remediation waste 
management requirements described in Building 77 1 Operations Order 00-77 1-23 1, which may be 
modified as appropriate. Hazardous and mixed waste not designated as remediation waste will be 
managed in accordance with the Colorado Hazardous Waste Act. 

5.2.1 Remediation Treatment Units 
5.2.1.1 Lead-lined drum crushing 
Drum crushing activities will be conducted in Building 77 1. The unit, expected to operate through 2002, 
will crush both radioactively contaminated and non-contaminated drums. Approximately 70- 100 
radioactively contaminated drums may be lead-lined. Drum crushing activities will be conducted in 
accordance with procedure PR0-608-D&D-011, Size Reduction in Building 771/774. Per this procedure, 
lead-lined drums must be free of liquids prior to crushing. Drum crushing activities are not planned for 
beryllium contaminated drums. In the event crushing of lead-lined beryllium contaminated drums is 
necessary, the Job Hazards Analysis (JHA) and procedure will be revised accordingly. Crushed lead- 
lined drums will be managed as LLM or TRh4 remediation waste. The drum crusher is a self-contained 
unit designed to mitigate airborne releases. Lead trained workers will be utilizing the appropriate 
personal protective equipmenthlothing as dictated by the JHA. A unit specific information sheet is 
posted on the entrance of the area containing the unit. The unit will be inspected daily during lead-lined 
drum crushing operations and weekly when remediation waste is located in the area in accordance with 
Operation Order 00-77 1-23 1. 

5.3 Management Requirements for Compliance Order Wastes 
The Site’s inventories of waste chemicals, idle equipment containing hazardous materials, and mixed 
residues contained in tank systems are governed by the terms and conditions of compliance orders on 
consent. 

5.3.1 Idle Equipment 
Idle equipment containing hazardous materials is managed under the Idle Equipment and Hazardous 
Waste Tank Compliance Order on Consent?’ Table 7 contains a list of the currently identified idle 
equipment in Building 771. Some of this equipment may be dispositioned during deactivation and 
additional pieces of equipment may be identified during deactivation and decommissioning. An upto- 
date list will be maintained in the 771 Closure Project Files. Idle equipment containing hazardous 
materials, both existing and newly identified, will be managed as follows: 

Idle equipment containing hazardous materials will be posted with a sign or tag stating the 
following: “This idle equipment contains material that, ifreleased could aged worker safely or 
the environment. Report any spillage to supervision immediately. 
Idle equipment will be subject to the following inspection schedule: 
9 Hazard Category 1: Monthly 
> Hazard Category 2: Bi-monthly 
> Hazard Category 3 & 4: No inspections required 

0 

0 

Idle Equipment and Hazardous Waste Tanks Compliance Order on Consent (97-08-21-01), including the RFETS Idle 
Equipment Management Plan, 01/28/00. 
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Inspections will be conducted by waste inspectors, who will ensure the equipment is posted, in 
good condition, and not leaking. Inspectors will document their inspections in an inspection log, 
noting any required corrective action(s). 
Hazardous waste contained in idle equipment will be drained or removed to the point of being 
empty. For surfaces of the equipment that are visible and readily accessible, the affected surfaces 
(i.e., surfaces that may have come into contact with hazardous waste) will be cleaned or wiped 
visually clean (i.e., no oily surface or sheen) to satisfy the CHWA definition of a "clean debris 
surface."23 In the event the clean debris surface standard cannot be met, the equipment will be 
cleaned or wiped down to remove as much removable contamination as reasonably possible, with 
the objective of eliminating significant risk from the remaining residuals. 
The hazardous waste will be characterized in accordance with 6 CCR 1007-3, Part 262.11. 
Sampling methods, if used, will comply with those listed in Appendix I of 6 CCR 1007-3, Part 
261. Analytical test methods, if used, will comply with those instructions contained in either 
EPA Manual SW-846 or WETS "L-Procedures." 
When empty, the equipment will be characterized and managed in accordance with the applicable 
ARARS. 

0 

0 

5.3.2 Mixed Residues 
Building 771 has an existing inventory of residues and residues mixed with hazardous waste, which are 
being treated andor repackaged in preparation for shipment to the Waste Isolation Pilot Plant (WIPP). 
Residues are plutonium-contaminated liquids and solids that were once held in reserve at G E T S  because 
they contain plutonium in sufficient quantities to warrant treatment for recovery of nuclear material. The 
mixed residue units located within the 771 Closure Project are listed in Table 8. 

The existing inventory of liquid mixed residues contained in tanks and ancillary equipment has been 
managed under the terms and conditions of the Mixed Residue Compliance Order on Consent?4 As part 
of facility deactivation, tap and drain activities were initiated on these tanks in 1998. Tap and drain 
activities are approximately 80 percent complete. The tanks are currently in a Physically Empty 
configuration and are inspected quarterly. In the event additional inventory is discovered in a tank during 
decommissioning, Facility Management will develop an action plan to determine the source of the liquid, 
or schedule a sampling event or other appropriate action to make a hazardous waste determination. If 
appropriate, the action plan may include draining the liquid from the system. The 771 Closure Project 
Health and Safety Plan (HASP) contains pre-planning requirements for responses to possible releases 
from mixed residue tank systems. Preplanning activities include identification of vital elements of the 
tank system, identification of locations of primary shut-off valves capable of isolating feed to a tank, and 
a prerelease plan, which specifies the recommended method to drain the tank system (e.g., hot tapping at 
a low spot, draining into bottles, or draining into another tank system). Facility operations personnel are 
trained to implement the pre-release plan and accompanying shut-off procedures. In the event of a release 
from a mixed residue tank system, the Site's RCRA Contingency Plan will be followed, as appropriate. 

In accordance with paragraph 66(iii), the actinide piping systems containing mixed residues must be 
removed as described in the Implementation Plan for Board Recommendation 94-1 before the Mixed 
Residue Compliance Order on Consent requirements are satisfied. 

~ 

23 In accordance with 6 CCR 1007-3, Part 268.45, a "clean debris surface" is defmed as "a surface that, when viewed without 
magnification, shall be free of all visible contaminated soil or hazardous waste except that residual staining from soil and 
waste consisting of light shadows, slight streaks, or minor discoloration, and soil and waste in cracks, crevices, and pits may 
be present provided that such staining and soil and waste in cracks, crevices, and pits is limited to no more than 5% of each 
square inch of surface area." 

Mixed Residue Compliance Order on Consent (99-09-24-01), including the Mixed Residue Tank Plan. " 
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Table 8.77  1 Closure Project Mixed Residue Units 

I I I I I I I 

*’ Physical status indicates the status of the unit when the DOP was approved. 
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1023 

1024 

Table 8. 77 1 Closure Project Mixed Residue Units 

RR I46 none 9 36 PE 

RR 146 none 9 36 PE 
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Table 8. 771 Closure Project Mixed Residue Units 
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contaminated and not considered 
hazardous in accordance with RCRA) 
Radioactively contaminated scrap 
metal 

Table 8. 77 1 Closure Project Mixed Residue Units 

vendors via contract- 

Recycle by means of metal melt process 
vendors. facility's WAC and license 

WAC and license requirements, if any. 

Material must meet the receiving 

85 RR 180K 93.139 17 69 PE 

P - Pencil tank 
A - Annular tank 
RR - Raschig ring tank 
PE - Physically empty26 

5.4 Waste Disposal 
Wastes generated as a result of facility decommissioning activities will be remediation waste and 
packaged and characterized in compliance with RFETS waste management procedures, which implement 
disposal site WAC and U.S. Department of Transportation O T )  packaging requirements. Disposal 
locations will be selected by the contractor based on the properties of the particular waste stream. 

5.5 Waste Minimization and Recycling 
Waste minimization and recycling will be integrated into the planning and management of the 
remediation waste generated during decommissioning. Unnecessary waste generation will be controlled 
using work techniques that prevent the contamination of areas and equipment; preventing unnecessary 
packaging, tools, and equipment from entering radiological contaminated areas; and reusing contaminated 
tools and equipment when practical. 

Standard decontamination operations and processes will be evaluated for waste minimization potential 
and suitable minimization techniques will be implemented. Property with radiological contamination or 
property containing hazardous materials may be reused or recycled on Site, off Site by other DOE 
facilities, or by publicly or privately owned facilities having proper authorization to take possession of the 
property- 
Recycling options that may be considered for materials generated during decommissioning are listed in 
Table 9. Materials will be recycled based on availability of appropriate recycle technologies, availability 
of approved facilities, and cost effectiveness. 

Table 9. Material Recycling Options 

[ "Clean" scrap metal (not radioactively- rRecycle through approved scrap metal ~ I Material must meet;&iving facility's I 

26 "Physically Empty" is the "RCRA stable" counterpart for mixed residue tanks. "Physically Empty" means a tank or 
ancillary equipment has no liquid remaining after verification f?om personnel who are familiar with the tank system or by a 
proven technology (e.g., by draining at low points or by non-destructive testing). See Section 2, Mixed Residue Tank Plan 
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Radioactive mixed scrap material (Le., 
radioactively contaminated scrap metal 
mixed with hazardous constituents) 
Non-radioactive scrap metal 
contaminated with beryllium 
Clean building rubble 

261.6, recycle exemption Currently trying to locate and approve 
facilities that can manage this type of 
material. 
Decontamination must meet the release 
criteria prescribed by 10 CFR 850. 
Must meet release criteria established in 

Decontaminate and recycle through 
approved commercial facility. 
Reuse on Site as backfill. 

Clean wiring and other electrical 
components. 
Clean bulk plastics and glass 

Used lead acid batteries 

Used oil 

An estimated 8,000 m3 of structural rubble (i.e., concrete) and 97 m3 of structural steel will be generated 
during decommissioning. Concrete that meets the unrestricted-release criteria prescribed by theRToP 
fur Recycling Concrete will be recycled as fill material to contour the land when decommissioning 
activities are completed. Concrete not meeting the unrestricted-release criteria will be disposed of at an 
appropriate disposal facility. 

The recycled concrete will not be transported and stockpiled as indicated in the Rs'oPfor Recycling 
Concrete. Instead, it will be verified that there is minimal reinforcing steel in the debris and the debris 
will be placed into depressions as backfill material. This approach will be predicated on verification of 
the soils meeting the action levels. The debris will generally have two flat surfaces, and will not exceed 
twelve inches in thickness. These characteristics would lend the material to be used as backfill in a 
layered approach that will meet the RTOP for RecycZing Concrete requirements for ultimate subsidence 
for backfilled areas of less than one percent. Layering the backfill would mean that a uniform layer of 
concrete debris would be placed in a thickness not to exceed two feet. Then a layer of soil would be 
placed on top of the concrete, followed by a formal compaction effort to facilitate moving the concrete 
debris into a stable configuration, as well as forcing soil into void spaces between adjacent pieces of 
concrete. This layering would then continue to a point 3 feet below the anticipated final grade, with the 
final 3-foot lift of backfill being entirely soil. 

Implementing this approach could significantly decrease cost by eliminating the steps involved with 
loading and transporting debris to the PA stockpiling area, size reduction at that location, and loading and 
transportation back to a fill site. 

This approach will be verified through an engineering analysis. If the assessment indicates that the 
proposed method will not meet the 1% subsidence requirement, then the material will be removed and 
dispositioned in accordance with the requirements of the RSOP for Recycling Concrete. 

Unclassified Page 54 of 113 



771 Closure Project Predecisional Draff 
Decommissioning Operations Plan (DOP) February 28, 2001 

6 CLOSURE OF RCRA-REGULATED UNITS 
The information contained in this section supercedes the RCRA closure requirements in the RCRA permit 
and Interim Status Closure Plan. Approval of this DOP modification serves as the RCRA permit 
modification. RCRA-regulated units located within the 771 Closure Project are listed in Table 10, 
associated unit-specific closure information is provided in Appendix A, and schematics defining the 
boundaries of each tank system and treatment unit within Building 774 are included in Appendix B. 
These units will be closed in accordance with the closure performance standards described in this section. 
Closure performance. standards are presented in this section for the eleven container storage units 
(Buildings 771 and 774), 2 gloveboxes (Building 774 only), 148 tanks (Buildings 771 and 774) and 3 
treatment units (Building 774). Closure information for the incinerator located in Building 771 will be 
submitted in a separate closure description document (CDD) or as a minor modification to the DOP. 
RCRA-regulated units will be closed before building demolition. 

6.1 Closure Options 
Closure may be conducted in two stages: first by rendering a unit or portion of a unit “RCRA stableqz7 (if 
it is a permitted or interim status unit) or “physically empty” (if it is a mixed residue unit), then by 
completing the activities associated with the closure options described below. 

6.1.1 Clean Closure 
RCRA-regulated units may be “clean closed” by documenting the absence of contamination or by 
decontaminating the unit. 

6.1.1.1 Historical KnowIedge Confirmation 

For units having a complete, detailed operating history, clean closure will be demonstrated when the 
following criteria are met: 

A review of the RCRA Operating Record indicates hazardous or mixed waste was never spilled 
in the unit, or complete documentation exists to demonstrate releases were adequately cleaned up 
(i.e., if a spill did occur, visible residual liquids and solid wastes were removed and the spill area 
was decontaminated). This justification requires LRA concurrence. 
A visual inspection of the unit and associated ancillary equipment notes the absence of hazardous 
or mixed waste stains andor residuals. 

0 

0 

*’ “RCRA Stable” is the first step toward closure of permitted or interim status units, whereby wastes are removed from the 
unit and the possibility of future waste input is eliminated. For tank systems, this means a tank and its ancillary equipment 
have been drained to the maximum extent possible using readily available means, with the objective of achieving less than 
one percent by volume holdup, no significant sludge remaining and no significant risk associated with the remaining 
residuals. Physical means, such as lock out/tag out or blank flanges, must then be used to ensure no waste is introduced to 
the system is defmed in Part X.E of the WETS RCRA Part B Permit and Closure Plan for Interim Status Units. 
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6.1.1.2 Decontamination 

Units to be “clean closed” by decontamination will typically be washed and rinsed, scabbled, or 
hydroblasted in accordance with the methods and controls specified in theRSUP for Facility Component 
Removal, Size Reduction, and Decontamination Activities. 

For units to be washed, a suitable decontamination solution will be used to remove visible waste residuals 
and contaminants. Following decontamination, the unit will be rinsed with clean water. The final rinsate 
will be tested to determine whether: 

0 

The pH of the rinsate is between 6 and 9; and 

The concentrations of priority pollutants (identified as having been managed in the unit) and 
heavy metals are below the Tier II action levels for groundwater, as defined in Attachment 5 of 
RFCA. Rinsate meeting the Tier I1 groundwater action levels for listed waste constituents 
associated with the unit and the LDR standards for characteristic waste will be deemed to be “no 
longer contained in” and will be managed as non-hazardous waste. 

The final rinsate will not exceed a volume of two gallons per 100 ft2 of surface area rinsed, and for 
internal surfaces, such as tank systems, the final rinsate will not exceed a volume of 5% of the capacity of 
the system. If test results indicate the standard has been met, the unit will be considered “clean closed.’‘ 
Units that cannot be decontaminated to meet the performance standard will be removed before building 
demolition and managed as hazardous or mixed waste. 

Scabbling or hydroblasting may be utilized to decontaminate contaminated surfaces. Following 
decontamination, surfaces must meet the following criteria: 

A visual inspection of the unit and associated ancillary equipment confirms the absence of 
hazardous or mixed waste stains andor residuals; and 

Radiological surveys verify surfaces are at or below the unrestricted release criteria identified in 
the RSOP for Facility Disposition. 

Other more aggressive decontamination techniques may be utilized as necessary. Other techniques 
include grit blasting, high-pressure steam cleaning, scarifying, grinding and “shot” blasting. 

Areas that do not meet the visual inspection criteria will be removed as hazardous or mixed debris. Areas 
that do not meet the unrestricted release criteria will be disposed of as non-hazardous radioactive waste. 

6.1.2 Unit Removal in Conjunction with “Debris Rule” Treatment 

0 

0 

Alternatively, RCRA-regulated units may be closed by removal and treated in accordance with the “debris 
rule.“ The debris rule applies to unit equipment or structures that have no intended use or reuse, and are 
slated for removal and discard. To meet the “debris rule” standard, decontamination or use of alternative 
treatment options will be conducted using the “abrasive blasting” physical extraction technology, or other 
appropriate technology identified in Part 268.45 of 6 CCR 1007-3 (Table 1, Alternative Treatment 
Standards for Hazardous Debris). Application of a “debris rule” technology may occur before unit 
removal provided the tank has no future use. If, after treatment, the equipment or structure meets the 
standard for a clean debris surface, it will be managed as a solid waste. In the event the standard is not 
met, the equipment or structure will be removed and managed as hazardous or mixed waste. Treatment 
residuals generated fiom extraction andor destruction technologies used in the closure of RCRA- 
regulated units (including rinsate) will be characterized in compliance with 6 CCR 1007-3, Part 262.1 1 
and managed accordingly. 
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6.1.3 Unit Removal without On-Site Treatment 
RCRA units that are not decontaminated to meet the “clean closure by decontamination” standard will be 
removed, size-reduced (if necessary), and packaged to meet the waste acceptance criteria (WAC) of the 
approved disposal facility. In the event the waste cannot be shipped directly to a disposal facility, it will 
be stored in compliance with the remediation waste management requirements identified in Operations 
Order 00-771-231, as may be modified. 

6.1.4 Partial Closure 
As tank systems are removed, piping may be inaccessible. Inaccessible piping is typically encountered 
above ground in areas where ventilation and/or other piping has yet to be removed, or piping is embedded 
in the slab. Once the piping has been tapped and drained (e.g., vented, purged and drained), the piping 
will be labeled in accordance with Operations Order 00-771-236. Operations Order 00-771-236 requires 
piping left-in-place to have the following information displayed on the pipe or the outermost portion of 
the containment, at each end: 

0 

0 

0 

Labels identifying the pipe as abandoned pipe; 
Identification of potentially hazardous material (previously managed in the abandoned piping); 
and 
Location of other pertinent information (Le., work packages) 

On a quarterly basis, personnel will inspect the “abandoned piping” to verify labeling requirements are in 
. place. Inaccessible above ground piping will be removed before demolition, typically as part of a 
Dismantlement Set or Decommissioning Area. 

Portions of the slab will be removed before demolition based on the contamination levels. Slab removed 
with embedded piping that had previously stored only characteristic hazardous waste will be managed as 
non-hazardous waste. Slab removed with embedded piping previously storing listed hazardous waste will 
be managed as hazardous waste unless the piping is segregated or appropriately treated before disposal. 

The ultimate disposition of piping embedded in the remaining slab, as well as piping located beneath the 
slab, will occur during ER activities. Therefore, fmal RCRA closure of the remaining piping will be 
completed in accordance with the ER RSOP or other ER decision document. In order to facilitate fmal 
disposition, pertinent characterization information will be transferred to the ER program and recorded in 
the administrative record. The administrative record will describe the location of any remaining piping, 
applicable characterization information (process knowledge and sampling results), as well as any other 
information that will aid the ER personnel in appropriately dispositioning the piping. 

6.2 Unit Removal Methods 
Most RCRA-regulated units will be closed by removal. The following paragraphs provide an overview of 
the removal methodologies for gloveboxes and tank systems. 

6.2.1 General Methodolom for Glovebox Disassembly 
Table 10 identifies RCRA-regulated gloveboxes located in the 771 Closure Project not previously 
covered by an approved CDD. For glovebox units not meeting the historical knowledge confirmation 
criteria identified in Section 6.1.1.1, closure will occur via disassembly and removal using one of the 
methods described below. Glovebox units will be removed as one piece or size reduced into smaller 
sections. 
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The level of radioactive contamination, glovebox construction, and the presence of hazardous constituents 
will determine the method selected. The surface contaminated object (SCO) criteria allow some items to 
be removed and shipped as its own container. SCO is a Department of Transportation category of low- 
level waste. SCO dispositioning is preferred because of the significant potential for reducing worker 
exposure levels and work hours required for removal. SCO dispositioning will be used when the 
following conditions are met: 

The majority of glovebox surfaces must be accessible by surveying equipment to ensure there is 
no concealed nuclear material inventory or holdup. 
Both fixed and removable radioactive contamination must be below the maximum allowable 
DOT levels. 
Inherently hazardous constituents must be removed fiom the exterior and interior of the glovebox, 
allowing the glovebox itself to be characterized as non-hazardous. Examples of hazardous 
constituents include leaded glass windows and lead-lined glovebox gloves. For gloveboxes that 
previously stored characteristic waste only, this will occur once waste residuals have been 
removed. Gloveboxes previously storing listed wastes will be considered non-hazardous once the 
“clean debris surface” standard has been met following decontamination. 

0 

0 

0 

In the event the SCO criteria are not met, the glovebox will be size reduced and/or packaged as LLW, 
LLMW, TRU or transuranic mixed waste (TRM). 

The initial disassembly steps are similar for either method. In general, glovebox units will be emptied, 
disconnected, removed, size reduced (if required), and packaged as described below. 

0 

0 

0 

0 

Waste containers and debris will be removed. 
Non-fixed equipment, tools, or other objects will be removed. 
Non-essential external equipment will be removed. 
Glovebox housekeeping such as cleaning, sweeping, or wiping down interior surfaces will be 
performed, as required. ’ 

At this point, the glovebox units should be empty, clean and dry. The typical order ofthe subsequent 
removal steps will be determined by field conditions: 

Building utilities, except ventilation, will be isolated and disconnected fiom the glovebox (e.g., 
instrument air, gas, water, and electricity). 
Internal plumbing will be disconnected, drained and removed. Any liquid generated will be 
collected in 4-liter bottles, sampled, removed and stored until characterization is completed. 
Criticality drain liquid will be removed. 
Fixed hazardous materials such as lead shielding will be removed as required. 
If “debris rule” treatment is feasible, internal surfaces will be wiped down and decontaminated to 
the extent required in accordance with Section 6.1.2. This may require extensive cleaning using 
approved methods. Gloveboxes meeting the “clean debris surface” standard will be disposed of as 
non-hazardous debris. Gloveboxes not meeting the “clean debris surface” standard will either be 
disposed of as hazardous debris or will be disposed of as LDR compliant hazardous debris 
following encapsulation in accordance with Section 268 of the Colorado Hazardous Waste 
Regulations (CHWR). 
The interior of the glovebox will be visually inspected for detection of any remaining visible 
hazardous waste or constituents. 
A final radiological survey/assay will be conducted. 
A spray fixative will be applied to contaminated surfaces and allowed to harden, thereby 
encapsulating the loose particulate matter and preventing it fiom becoming airborne 
contamination. Some spray equipment used during application may be left in the glovebox. 
After encapsulation, the glovebox will be removed. 

0 

0 

0 

0 

0 

0 

0 

0 
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The glovebox exhaust will be disconnected from the building ventilation system. 
The glovebox shell will be separated from its legs and either packaged as an SCO or transferred 
to a size reduction facility. 
Once inside the size reduction facility, remaining hazardous waste, including leaded glass, lead- 
lined glovebox gloves, etc., will be removed from the glovebox using approved techniques. 
The glovebox will be size reduced, as necessary, and segregated into appropriate waste streams 
for packaging. These streams include, but are not necessarily limited to, light metal, composite 
glovebox materials, combustibles, plastic, glass, leaded glass, leaded gloves, solid lead, 
instruments, tools and HEPA filters. 
Waste will be characterized in accordance with the applicable waste generator instruction (WGI), 
by Item Description Code (IDC) and in accordance with applicable regulations and WAC. 
Absorbent may be added to the packages to absorb any residual dampness. 

0 

0 

0 

0 

6.2.2 General Methodology for RCRA-Regulated Tank Disassembly 
The information included in this section is intended to supercede the phase I1 requirements in the 
approved CDDs for the 35 RCRA-regulated tank systems located in Building 771. This section includes 
tank system removal methodology, including piping strip-out, for Building 774 tank systems. Appendix 
A contains unit specific information for each tank system. Unit specific information includes the 
chemical composition of the unit and a narrative description. Appendix B contains figures identifying the 
boundaries for the tank systems located in Building 774. 

6.2.2.1 Piping Removal 
Before starting pipe removal activities, the systems will be vented, purged, drained and then drained again 
by tapping into low points, as required, until no additional liquid can be removed. The system should 
then be free of liquids. However, residual liquids may be encountered during piping removal. The 
removal method employed will include provisions to contain residual liquids and/or sludges, which may 
contain radioactive contamination. Any resulting liquids or sludges will be characterized and treated for 
final disposal per the applicable WAC. 

If a blockage is encountered that cannot be cleared readily during the tap and drain process, additional 
taps will be installed to minimize the length of the blocked section. Blocked sections will be removed 
with provisions to contain trapped liquids that may be present. These sections will be size reduced in a 
manner that accommodates the possibility that trapped liquids may be released to containment. A 
drainage path will be established through any remaining blockages to ensure that liquid can be drained 
from the section. If significant blockages are encountered during tap and drain activities, piping removal 
may be conducted in conjunction with those activities to address the blockages. 

Piping removal, size reduction and packaging activities are considered to be dynamic processes, in which 
improvements in technology will be implemented as a result of newly available methods or lessons 
learned from prior piping removal operations. The piping removal steps described below may be 
modified in response to actual operating conditions. Possible modifications include pipe section 
separation method, containment type for pipe removal, vacuum method, and containment for size 
reduction. In most cases, piping will be removed in the following manner: 

A glovebag or plastic sleeving will be installed around the section of piping to be removed. 
Vacuum will be applied at one or both ends of a pipe section, and removal will proceed toward a 
vacuum source. 
At a termination point (TP), the flange will be disconnected or the pipe cut and the remaining 
pipe stub will be contained by two layers of plastic. 
The pipe sections will be separated by the best available method (e.g., disconnecting at the 
flanged joint, four-wheel cutter, pipe-crimping tool). 

0 

0 

0 

0 
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0 

0 .. 
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After the pipe section ends are separated fiom the rest of the pipeline, the ends of the 
glovebaglsleeving will be twisted into a “pigtail” formation, fiom which the ends of the bag can 
be cut and taped. The pipe section will be removed with taped plastic containment at both ends. 
If any residual liquid or sludge is observed at either end of the removed pipe section, that section 
will be bagged immediately and taken to a size reduction containment, for size reduction and 
inspection. The recovered residual liquid and/or sludge will be collected. If no residual liquid or 
sludge is observed at either end of the pipe section, it will be taken to the size reduction area at an 
appropriate time. 
Piping sections will be size reduced, as necessary, using an approved cutting method. Crimped 
pipe sections will be size reduced. 
Pipe sections will be allowed to drain, in a vertical position, as required. 
Pipe section ends will be inspected visually to determine whether a blockage is present within the 
section. 
Blockages in pipe sections will be penetrated by mechanical means to drain any trapped liquid. 
Pipe sections will be drained of any remaining liquids or sludges, then placed into waste 
containers. Residual materials will be sampled and immobilized. 

The contents and condition of the interior of the pipe section will dictate its disposition as waste. Four 
typical cases may be encountered: 

The interior surface is dry and contains no visible sign of hazardous waste holdup, so that the pipe 
section can be disposed as non-hazardous waste (for tanks previously storing only characteristic 
wastes). 
The pipe section contains solid residual material adhering to the interior walls, which cannot be 
removed readily. The pipe section will be managed as hazardous or non-hazardous waste, based 
on process knowledge and/or analytical results for a representative sample of the material. 
A removable blockage or mobile sludge is found, and is removed from the pipe section and 
sampled. EPA waste codes are assigned to the sludge based on process knowledge or analytical 
results, and the sludge is treated to meet applicable WAC. The pipe section will be disposed as 
hazardous or non-hazardous waste, after a hazardous waste determination has been made. 
Piping fiom listed waste tanks will be disposed of as hazardous waste. 

0 

0 

0 

Each IWCP work package, which will be prepared prior to the start of closure activities, will include 
more specific and detailed instructions for the sequence of piping removal steps, removal and size 
reduction methodology, characterization process and hold points, and removal of residual materials from 
pipe sections. 

6.2.2.2 Tank Removal 
Tanks will be removed and/or size reduced in place after process piping has been removed, and the tanks 
have been drained. However, some residual solid andor liquid holdup may be present in the tanks. The 
descriptions below contain specific provisions to address this possibility, incorporating applicable 
regulatory requirements and precautions to prevent worker exposure or release of holdup material to the 
environment. 

Tanks may be packaged in one piece or size reduced. Typical waste streams to be generated include light 
metal, plastic-lined metal, solid lead, combustibles, glass and plastic. 

Removal of the tanks is described in the following subsections, according to tank type and relative size. 
The following disassembly steps are typical and may be altered based on field conditions or lessons 
learned. 
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6.2.2.3 Pencil Tank Removal 
Pencil tanks are handled in a manner similar to that for large diameter piping. In a few cases, the tank 
may be size reduced in place because of its size or other circumstances; however, for the majority of 
cases, activities are as follows: 

Containment will be placed around the vacuudvent line, and the tank will be disconnected from 
the exhaust header. 
The tank will be disconnected from its supports. 
The tank will be moved to the size reduction glovebox, and introduced into the glovebox via a 
“bag-in” procedure. 
The tank will be cut to facilitate handling and packaging. The ends will be separated fiom the 
tank body to facilitate inspection of the interior, cleaning and removal of residual materials. 
Tanks or tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge. 
The material will be placed into containers for further characterization and disposal. 
Each tank or tank section, now open at both ends, will be visually inspected. The interior will be 
wiped dry. Incidental liquids may be immobilized with absorbent or collected in Kim-wipes as 
wet combustibles. 
Additional tank cleaning, if required, will be conducted during size reduction. The options for 
disposition of the tank sections as waste are described in Section 6.3. 
The tank sections will be further size reduced as necessary, and then segregated for final waste 
characterization and packaging. Absorbent will be added to the packaging to absorb any residual 
dampness. The tank sections will be packaged in accordance with the applicable WGI. 

6.2.2.4 Annular Tank Removal 
The dual-wall design of annular tanks leads to special considerations and precautions for size reduction 
and inspection for residual material remaining inside the tank, which are somewhat more complex than 
for the other types of tanks. The best available technology will be used for the disassembly and removal 
of tanks. For example, while relatively small annular tanks may not require size reduction to fit into 
waste crates, some cutting will be necessary to facilitate inspection of the tank interior for the presence of 
residual material holdup. In some cases, large tanks or those with special circumstances may be size 
reduced in place. Typical activities for these tanks are as follows: 

Containment will be placed around the vacuudvent line, and the tank will be disconnected from 
the exhaust header. 
The tank will be disassembled fiom the floor mountings and brought to the size reduction facility, 
where one or more viewing ports are cut to facilitate inspection of the tank interior. 
The tank will be visually inspected. 
If no residual material is found, the tank interior may be sprayed with a fmative before 
proceeding with size reduction. 
If residual material is discovered inside the tank, the tank may be cut into sections to provide 
access to the residual material. 
Residual material (solids and/or sludge) will be removed from tank sections and placed into 
containers for further characterization and disposal. Incidental liquids may be collected in Kim- 
wipes as wet combustibles. Waste characterization criteria for the tank pieces, based on the 
content and condition of any residual material found in them, are described in Section 6.3. 
After the residual material has been removed, the tank interior may be sprayed with a fixative 
before proceeding with size reduction. 
The tank sections will be further size reduced, as necessary, then segregated for final waste 
characterization and packaging. Absorbent may be added to the packaging to absorb any residual 
dampness. The tank sections are packaged in accordance with the applicable WGI. 
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6.2.2.5 Raschig Ring Tank Removal 
Raschig ring tanks will be inspected visually andor by real time radiography (RTR) for the presence of 
liquid/mobile sludge. Small tanks may be placed directly into a shipping container with the raschig rings 
in place. Each tank packaged in this manner will be examined by RTR to verify the absence of free 
liquids andor mobile sludges. In the event the tank fails RTR, the tank will be returned either to Building 
771 or 774, and the raschig rings will be removed. Typical activities for Raschig ring tanks are as 
follows: 

Containment will be placed around the vacuumhent line, and the tank is disconnected from the 
exhaust header. 

0 The tank will be disconnected from its supports. 
The tank will be brought to the size reduction facility, where the rings will be removed and the 
interior of the tank inspected. 
If no residual material is found upon inspection, the tank will be size reduced as necessary to fit 
into a waste container. The interior is wiped dry. Incidental liquids may be immobilized in 
absorbent or collected in Kim-wipes as wet combustibles. The options for disposition of dry 
tanks or tank sections as waste are described in Section 6.5.2.5 below. 
If residual material is found in the tank, the methodology for its removal is determined. This is 
likely to include cutting of the tank into sections in order to isolate the residual material in one or 
two sections for ease of removal. 
The cut tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge. 
Non-mobile sludge is removed by mechanical means. Residual material (sludge and/or solids) 
will be placed into containers for further characterization and disposal. 
After residual materials have been removed, each tank or tank section will be visually inspected. 
The interior will be wiped dry. Incidental liquids may be immobilized in absorbent or collected 
in Kim-wipes as wet combustibles. 
Sue reduction, as necessary for waste packaging, will be conducted using the best available 

The tank or tank sections are segregated for final waste characterization and packaging under the 
options listed in Section 6.3. Absorbent may be added to the packaging to absorb any residual 
dampness. The tank sections will be packaged in accordance with the applicable WGI. 

0 

0 

0 

0 

0 

teGhnology . 

6.2.2.6 Removal of Other Tanks 
Three options exist for the removal of tanks that do not contain raschig rings, are not annular, or pencil 
tanks: 

0 

0 

0 

Package the tank in one piece as a SCO, 
Package the tank in one piece because size reduction is not necessary, or 
Size reduce the tank into sections for packaging. 

Selection of an option will be based on the level of radioactive contamination, tank construction and the 
presence of hazardous constituents. The SCO method is desirable because of a significant reduction in 
both worker exposure levels and staff-hours required for size reduction and removal activities. 

After the vacuum/vent line is disconnected, the tank will be packaged in one piece in place, with 
containment provided on site as necessary. The tank may be designated as an SCO if it meets the criteria. 
If the tank cannot be packaged in one piece, it will be size reduced and the waste streams segregated for 
packaging, either in place or within the size reduction facility. 
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6.2.2.7 
The condition of the tank interior and the composition of residual material inside any of the tanks will 
dictate that tanks disposition as waste. Four typical cases may be encountered: 

The interior surface is dry and contains no visible sign of hazardous waste holdup, so the tank can 
be disposed as non-hazardous waste (for tanks previously storing only characteristic waste). 
For tanks previously storing listed wastes, the tank sections typically will be decontaminated in 
accordance with Section 6.1.1.2 and disposed of as non-hazardous debris. If decontamination is 
not feasible, the tanks will be disposed of as hazardous or mixed waste. 
The tank contains solid residual material adhering to the interior walls, which cannot be removed 
readily. The tank will be managed as hazardous or non-hazardous waste, after a hazardous waste 
determination has been made based on the analytical results for a representative sample of the 
material. 
A mobile sludge is found and is removed from the tank and sampled. EPA waste codes are 
assigned to the sludge based on process knowledge or analytical results. The sludge will either be 
treated to meet applicable waste acceptance criteria or stored on-site pending ultimate disposition. 
The tank will be disposed as hazardous or non-hazardous waste, d e r  a hazardous waste 
determination has been made. 
Each IWCP work package, which will be prepared prior to the start of tank removal activities, 
will include more specific and detailed instructions for the sequence and methodology of tank 
removal, size reduction, waste characterization and hold points, and separation of residual 
material from tank sections. 

General Conditions for Tank Sections and Residual Materials 

0 

0 

6.3 DISPOSITION OF CLOSURE-RELATED WASTES 
Metal and other types of waste generated during closure activities will be managed as remediation waste. 
It is assumed that the Site's waste management and treatment systems will be available to receive wastes 
generated by these closure activities. If deemed appropriate, Building 771/774 may develop treatment 
systems for select waste streams. 

Glovebox components and pieces that are radioactively contaminated will be managed in accordance with 
the requirements of the WETS Radiological Control Manual and Health and Safety Practices Manual, 
and will be packaged for disposal in accordance with applicable waste acceptance criteria. 

Non-SCO glovebox metal waste will be assayed for categorization as either LLW or TRU, depending on 
the amount of actinide present, and will be characterized in accordance with applicable regulations. Size- 
reduced glovebox sections likely will be categorized as TRU waste and packaged for disposal at WIPP. 
The presence of metal pieces with lead shielding will cause that metal waste to be labeled as mixed waste. 

A glovebox shell that has met the SCO criteria does not require additional assay. It is a non-hazardous 
LLW and will be packaged for disposal at NTS. 

Other segregated waste types identified in the WGIs will be characterized, placed into waste containers 
and managed in accordance with applicable regulations and the Site Waste Management Programs. 
These waste drums and crates will be analyzed by non-destructive assay to categorize them as LLW or 
TRU waste. They will be placed in appropriate on-Site storage areas before off-Site disposal. If mixed 

. waste is generated for which treatmentldisposal options do not currently exist, it will be added to the Site 
Treatment Plan (e.g., LLW with actinide activity levels between 10 and 100 nCi/g). 
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6.4 Professional Engineer Certification 
Within 60 days of completing closure of the final hazardous waste unit in Building 771/774, an 
independent, registered Professional Engineer (P.E.) will certifL the unit has been closed in accordance 
with Section 6.1.1.2. Individual unit closures will not require a P.E. certification. 

6.5 Closure Documentation 
RCRA unit closure activities will be documented in the Pre-Demolition Survey Report, which will be 
completed before building demolition. Upon final closure of each RCRA-regulated unit, the Site's Master 
List of RCRA Units will be updated to reflect the new closure status of the unit and the unit will be 
removed from the RCRA Part A Application and Part B Permit in accordance with the applicable 
regulations. 
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7 APPLICABLE OR RELEVANT AND APPROPRIATE 
REQUIREMENTS 

Decommissioning and ER activities conducted at WETS must comply with the .ARARs under the 
CERCLA3'. ARARs have been identified for the complete scope of decommissioning activities, 
including demolition, and 'they are contained within the RSOP for Facility Component Removal, Size 
Reduction, and Decontamination Activitiei' and the RSOP for Facility Dispositi~n'~. Section 7.1 
identifies the ARARs for the under-building remediation activities, which are detailed in Section 4.5 of 
this DOP. 

7.1 Under-Building Contamination Remediation 
Under-building contamination remediation will consist of source removal and is expected to be similar to 
other Site accelerated actions. The term source removal refers to the source of the under building 
contamination. Once the source is removed and the affected material is removed or remediated, source 
removal has been completed. The substantive Federal and State ARARs are identified in the following 
paragraphs. 

7.1.1 Chemical-Specific Requirements and Considerations 
The only chemical specific ARAR is the National Emission Standards for Hazardous Air Pollutants 
(NESHAP) for radionuclides. The NESHAP asbestos requirement has been addressed based on the 
assumption that asbestos-containing materials will be removed from the UBC areas before initiating 
excavation. 

7.1.1.1 NESHAPs 
The 40 CFR 56 1.92 is applicable and requires that no member of the public receive more than 10 mrem 
per year above background from airborne sources of radiation. Demonstration of compliance with 40 
CFR 561.92 is performed on a Site-wide basis taking into consideration Site sources. After pre-remedial 
characterization is complete, air monitoring requirements for Buildings 770,771,771C, and 774 remedial 
actions will be determined and implemented if necessary. 

7.1.1.2 Action Level Framework 
The Tier 1 soil action levels for VOCs and radionuclides provided in the RFCA Action Level Framework 
are the cleanup target levels (see Table 5). 

7.1.2 Action-SDecific Reauirements and Considerations 
The following action-specific requirements and considerations were evaluated specific to the UBC source 
removal at Buildings 770,771,771C, and 774: 

0 Definition of remediation waste; 
0 Land disposal restrictions; 

Identification and listing of hazardous wastes; 

30 Certain State of Colorado Radiation Control Regulations pertaining to decommissioning and environmental releases may be 
relevant and appropriate to building decommissioning and environmental restoration activities, particularly the cleanup of 
the soils. The RFCA parties are finalizing this list and a subsequent modification to the documents referenced will be 
required. 

31 The RFCA Standard Operating Protocol for Facility Component Removal, Size Reduction, and Decontamination Activities is 
currently undergoing public comment and is scheduled for approval in December 2000. 

32 The RFCA Standard Operating Protocol for Facility Disposition, approved October 5,2000. 
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Temporary unit tank and container storage; and 
VOC and particulate emission controls. 

Identification and Listing of Hazardous Waste 7.1.2.1 
Requirements governing the identification and listing of hazardous wastes are applicable to the source 
removal (See 6 CCR 1007-3, $261). Based upon process knowledge and characterization data, the 
contaminated soil may contain FOOl/F002 solvents that were released from the building processes. 

7.1.2.2 Remediation Waste 
The definition of remediation waste is applicable to wastes and media generated in conjunction with this 
action. Remediation waste is defined as: “all solid and hazardous wastes, and all media (including 
groundwater, surface water, soils and sediments) and debris, which contain listed hazardous wastes or 
which themselves exhibit a hazardous waste characteristic, that are managed for the purpose of 
implementing corrective action ... ” (See $260. IO). 

7.1.2.3 Closure Requirements 
This discussion addresses the requirements necessary to meet the closure performance standards for the 
temporary unit (TU) tanks and containers (§264.553(a)). Following the completion of excavation 
activities, any TU tanks and containers will be decontaminated according to Site procedures. In general, 
any largescale decontamination will take place at the PA decontamination facility, or the main 
decontamination facility located in the contractor’s yard. TU tanks and containers will be managed and 
closed to meet the substantive requirements of RCRA. TU tanks, containers, and any ancillary equipment 
that come into contact or contain liquids associated with remediation waste will be managed to control the 
waste and prevent releases into the environment. If the tanks, containers, and equipment have further use, 
they will be moved to one of the approved decontamination facilities and cleaned in accordance with 
applicable procedures. At the end of their useful life, the tanks, containers, and equipment that were 
exposed to remediation waste will be cleaned to meet the requirements of the Section 6 of this DOP. If 
cleaning efforts fail to produce results as set forth in the closure plan, the tank, container, or equipment 
will be disposed of as hazardous waste. 

7.1.2.4 
The Colorado Air Pollution Control Regulations require the application of reasonably available control 
technologies (RACT) to new sources of VOC emissions (5 CCR 1000-3, Regulation No. 7, “Reg. 7”). 
VOCs may be emitted during soil excavation and transport. The Colorado Air Quality Control 
Commission has found that for sources of VOCs less than 1 ton, RACT typically requires no controls. 
Based on the low concentrations of VOCs anticipated in the soil, specific VOC control measures will not 
be employed during excavation and transport. However, VOC controls will be put into place if 
contaminant concentrations determined during the characterization or remediation activities indicate that 
these are appropriate. 

7.1.2.5 Location-Specific Requirements and Considerations 
No location-specific requirements or considerations unique to the activity were identified and Site 
procedures will be followed. 

Volatile Organic Compound and Particulate Emission Controls 
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8 ENVIRONMENTAL CONSEQUENCES 
RFCA mandates incorporation of National Environmental Policy Act (NEPA) values into RFCA decision 
documents. The following paragraphs summarize the results of the environmental impact analysis, which 
was performed for the UBC remediation activities. Environmental consequences have been identified for 
the complete scope of decommissioning activities, including demolition, and they are contained within 
the RSOP for Facility Component Removal, Size Reduction, and Decontaminatwn Activities and the 
RSOP for Facility Dispositwn. 

The UBC remediation activities will be performed before the demolition of the buildings. Because the 
remediation will occur within a contained area, potential environmental impacts are limited. Air 
emissions can be better controlled, and the contaminated areas will be protected from rain, wind, and 
other environmental factors. Human health and safety will be protected through implementation of 
mandatory Site safety requirements. 

8.1 Geology and Soils 
Although the primary emphasis of the action is to remove soils underlying the buildings, the impact on 
soils and geology will be minimal. Contaminated soils will be removed, and uncontaminated soils will be 
placed back into the excavations. Process lines under the buildings will be removed along with associated 
contaminated soils. Contaminated lines and soils will be removed to the perimeter of the building; 
uncontaminated lines will be grouted or foamed and left in place. Because the basement or below grade 
areas will be filled with an approved fill material, remaining uncontaminated lines will not likely provide 
a future pathway for water migration. Additional contamination of soils during the UBC remedial 
activities is not expected because the remainder of the building structure will have been decontaminated 
before excavation. Soils and geologic features outside of the building perimeters will not be affected. 

8.2 Air Quality 
Air quality may be affected during the UBC remediation due to the release of dust, radionuclides, and 
other hazardous air pollutants. The process of cutting, moving, and containerizing concrete and soils will 
free contaminants and fugitive dust within the building. These air emissions would be a health and safety 
concern for workers; air contaminants in the buildings are addressed by the Site Health and Safety 
Program. The use of PPE and industrial hygiene monitoring will be used as necessary. 

The remedial actions will occur after ventilation ducting is removed. The exterior building walls and roof 
will largely remain intact during the remedial activities, but doors and windows may have been removed. 
To ensure that air pollutants generated by the activities remain within safe release limits, outdoor ambient 
air monitoring will be conducted in accordance with the Integrated Monitoring Plan. If a monitoring 
limit is exceeded, operations will be stopped, the reason for the release will be determined, and actions 
will be taken to prevent further releases. 

Fugitive dust and other criteria air pollutants will be generated during the transport of contaminated 
concrete and soils to storage and disposition facilities. Although 200 to 230 shipments may be needed to 
remove contaminated soils, the criteria emissions will be generated over an extended period of time (Le., 
an estimated 114 days), and will therefore not be an air quality concern. 
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8.3 Water Quality 
Surface water will not be impacted, since the activities will occur inside buildings and materials or wastes 
removed from the building will be in containers. Groundwater quality will not be affected during the 
remedial activities. However, groundwater may flow into the excavations. If water flows into the 
excavations, it will be removed and characterized. Water will be managed in accordance withControZ 
and Disposition of Incidental Waters (1-C91-EPR-SW.01). To ensure that groundwater is not 
contaminated, groundwater monitoring will be conducted. If monitoring limits are exceeded, operations 
will be stopped until the source of the contamination can be identified and further release prevented. 
Because water will be properly managed, adverse environmental impacts will be avoided. 

~ 

8.4 Human Health and Safety 
Risks to worker health and safety during the UBC remediation will be similar to risks faced by workers 
during decontamination and disposition activities. Workers will still be exposed to heavy machinery and 
repetitive motion tasks. A unique physical hazard may exist if building support structures must be 
removed (e.g., to remove underlying contaminated concrete and soils). If contamination has traveled 
under an interior pilaster, soil will be removed up to the pilaster, a saddle will be built to transfer any 
loading that may occur, and the pilaster will be removed. Removal of the contaminated soil will follow. 
This procedure will increase the safety risk to workers in the immediate area. Although the procedure is 
unusual, the physical hazard (e.g., building collapse) associated with such activities will be managed 
through appropriate engineering and administrative controls. 

Workers may be exposed to chemical and radiological hazards. These risks will be managed through the 
appropriate use of PPE, engineering controls, and administrative controls, as described in Section 4.5.5, 
Worker Health and Safety. Because the existing structure will remain intact during the UBC remediation, 
contaminants will be better contained and the potential impact to non-involved workers and the public 
will be lessened. 

8.5 Plants and Animals 
Because the UBC remediation will be done within the confines of the existing structure and foundation of 
Building 77 1, plants and animals will not be affected. 

8.6 Waste Management 
Waste management includes temporary storage and transportation needs. Remedial activities will 
generate radiologically contaminated wastes and hazardous wastes that will require storage and off-site 
transportation and disposal; uncontaminated concrete and soils will be placed back into excavations at the 
building site. As much as 10,000 cubic yards of waste may be generated during the removal of 
contaminated concrete and soils. 

Contaminated concrete and soils removed during the remediation will be placed in appropriate containers 
and stored on-site until moved to permitted storage areas on-site or shipped to approved off-site disposal 
sites. Wastes will be characterized, stored, and disposed of in accordance with Site waste management 
procedures, and state and federal regulations. Temporary storage at the point of generation should not be 
a concern, due to adequate floor space for storage within the facilities. However, subsequent movement 
to other Site storage locations and eventual shipping will be cumulative with the generation and 
movement of other Site wastes. 
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Waste minimization will be used in the planning and management of the wastes. Remedial activities will 
be evaluated for waste minimization potential and suitable minimization techniques will be implemented, 
as practicable. 

8.7 Historic Resources 
Building 771 has been identified as historically significant as an essential component of the weapons 
production activities at WETS. Negotiation to determine the appropriate mitigative measures between 
DOE and the State Historic Preservation Officer have been completed, and Building 771 is subject to 
documentation requirements (construction drawings and photographs). The required documentation for 
Building 77 1 has been completed in the Historic American Engineering Record for the Rocky Flats Plant 
Historic District (WR-CO-83-T), and no further action is needed regarding historical resources. 

8.8 Noise 
Noise levels will increase within the buildings as remedial activities occur. However, workers involved 
in those activities will be required to use appropriate hearing protection devices during such activities. 
Because the higher noise levels will take place indoors, collocated workers and the public will not be 
affected. 

8.9 Socioeconomic Effects 
Workers needed to complete the remediation will be a small percentage of workers employed during 
decommissioning and other activities at Site buildings. The remedial activities will also be temporary. 
Therefore, a socioeconomic impact will not be noted. 

8.10 Cumulative Effects 
Cumulative effects are most likely to be noted in the management of waste. About 10,000 cubic yards of 
hazardous, LLW, and LLMW may be generated during remedial activities. Most of the waste would be 
contaminated concrete and soils that are removed from the excavations. 

Waste storage may become a concern if waste is moved to other storage locations at WETS at about the 
same time that other Site activities are generating similar wastes. However, about 10,500 cubic yards of 
LLW and LLMW were managed and disposed of during July 2000 (K-H, 2000a), indicating that the 
10,000 cubic yards of waste from UBC activities, which will be generated over about four months, can be 
properly managed. 

Shipment of the wastes will require up to about 230 truck shipments, which if evenly spread out for four 
months would result in an additional two to three truckloads per work day. Because roadways adjacent to 
the Site (Highway 93 and Indiana Avenue) are currently rated poor (JeffCo, 2000), the added traffic 
would have an adverse impact. However, the truck traffic will increase while the Site's commuter traffic 
begins to decrease (the result of decreasing worker numbers at the Site). Since commuter traf€'ic 
comprises about onethird of traffic on adjacent roads ( J e m ,  2000), the impact of the truck shipments 
will likely be offset. In addition, since the additional trucking will be temporary, the adverse impacts to 
local traffic will be temporary. 
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8.1 1 Mitigation Measures 
The following mitigation measures will be taken to lessen potential negative impacts to personnel safety 
and the environment: 

PPE and other personal safety equipment will be used as required to maintain safe working 
conditions, 
Engineering and administrative controls will be implemented to prevent unsafe conditions if walls 
or other supports are affected during UBC remediation, and 
Exterior building walls will remain intact throughout the excavation, therefore reducing the 
release of contaminants into the surrounding environment. 

0 

0 

0 

8.12 Unavoidable Adverse Effects 
The proposed activities will unavoidably increase air emissions, water discharges, localized noise levels, 
radiation and chemical exposures to workers, and the potential for industrial accidents. All of these 
increases will be temporary. 

8.13 Short-Term Uses and Long-Term Productivity 
Cleanup of spill sites within the buildings will improve the long-term productivity of the Site. 
Contamination that could migrate elsewhere will be removed; a potential source of soil and water 
contamination will no longer exist. Use of the Site for a variety of other possible future short- and long- 
term purposes is supported by the remedial actions. 

8.14 Irreversible and Irretrievable Commitments of Resources 
The use of funds, labor, equipment, fuel, tools, PPE, waste storage drums, and similar items are resources 
that will be irreversibly and irretrievably committed. 
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9 IMPLEMENTATION SCHEDULE 
The recent Site-wide rebaselining effort has resulted in the development of a detailed schedule and basis 
of estimate for completion of the 771 Closure Project. A copy of this schedule is provided inAppendix 
C. The schedule is not an enforceable part of this DOP, and DOE or its contractor may alter the schedule 
without prior notification to or approval by the LRA. Significant schedule changes will be shared with 
the LRA as part of the RFCA consultative process. 
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10 RECORDS DISPOSITION 
The 771 Closure Project records consist of the CERCLA AR File, the RCRA Operating Record, the 
Closure Project Files, and the Decommissioning Closeout Report. 

10.1 CERCLA Administrative Record File 
This section identifies the documents that constitute the AR File for the 771 Closure Project. Upon 
completion of the public comment period, comments received from the public will be added to the AR 
File, along with the responsiveness summary and the LRA approval letter. LRA approval of this DOP 
and associated major and minor modifications constitutes approval o f  the AR File. 

This major modification will be submitted for public comment. This major modification and comment 
received from the public will be added to the AR, along with the responsiveness summary and the LRA 
approval letter. LRA approval o f  this major modification into the DOP constitutes approval o f  the 
documents being added to the 771 AR. The following documents will be added to the 771 Closure 
Project AR for this major modification: 

77 1 Closure Project Reconnaissance Level Characterization Report Supplement 

77 1 Closure Project DOP modification Responsiveness Summary 

Final 77 1 Closure Project DOP modifications 

Jef€Co, 2000. Jeflerson Counw, Colorado, Northwest Quadrant Study Phase I Final Report, 
http://projects.ch2m.com/jeffco/nw quahtlnwq phase 1 .htm. March 2000. 

EG&G 1995a, Geologic Characterization Report for the Rocky Flats Environmental 
Technology Site, 1995. 
EG&G 1995b, Hydrogeologic Characterization Report for the Rocky Flats Environmental 
Technology Site, 1995. 

0 

The following information repositories have been established to provide public access to the 771 Closure 
Project AR: 

U.S. Environmental Protection Agency (EPA) 
Region VI11 
Superfund Records Center 
999 18" Street, Suite 500 
Denver, Colorado 80202-2466 
(303) 293-1807 

Colorado Department o f  Public Health and 
Environment (CDPHE) 
Information Center, Building A 
4300 Cherry Creek Drive South 
Denver, Colorado 80220-1 530 
(303) 692-33 12 

Rocky Flat Citizens Advisory Board (RFCAB) 
9035 Wadsworth Parkway 
Suite 2250 
Westminster, Colorado 80021 
(303) 420-7855 

U.S. Department o f  Energy Rocky Flats 
Public Reading Room 
Front Range Community College Library 
3645 West 112th Avenue, Level B 
Westminster, Colorado 80030 
(303) 469-4435 
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10.2 RCRA Operating Record 
RCRA records, including inspection records, will be maintained with the existing Building 771 RCRA 
Operating Record. Upon completion of the 771 Closure Project, the RCRA Operating Record will be 
transferred to Site Records Management for storage. 

10.3 Closure Project Files 
Project-specific documents will be stored in the 771 Closure Project Files until final closure is complete, 
at which time the Closure Project Files will be processed through Site Records Management and archived. 
The Closure Project Files will contain characterization documentation, inventory sheets, project 
correspondence, comment resolution, IWCP work packages, and additional information that is a direct 
result of the work involved in the project. Maintenance of the Closure Project Files is a Site requirement. 

10.4 Decommissioning Closeout Report 
A Decommissioning Closeout Report will be prepared for the 771 Closure Project after decommissioning 
work has been completed and analytical data received. The report will consist of a brief description of the 
work completed, including any modifications or variations from the original decision document. The 
report will also contain analytical results, including the results of confirmatory sampling, as well as a 
description of the quantity and characteristics of the waste generated and how the waste is stored or 
disposed. The expected outline for the Closeout Report is shown below. The format may change to meet 
the needs of the project. 

0 

e 

e 

e 

e 

e 

e 

e 

e 

e 

e 

Introduction 
Remedial action description 
Dates and duration of specific activities (approximate) 
Verification that remedial action goals have been met 
Verification of treatment process (if applicable) 
Radiological analysis (if applicable) 
Waste stream disposition 
Site reclamation 
Significant deviations from the decision document 
Final disposition of wastes (actual or anticipated) 
Next steps (e.g., interim monitoring, transfer to Environmental Restoration Program) 

When completed and approved by DOE and the LRA, the Decommissioning Closeout Report will be 
submitted to the 771 Closure Project AR Post-decisional File. 
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12 GLOSSARY OF TERMS 
Following are terms that are unique to this RFCA decision document. For the definitions of other terms 
used in this and other RFCA decision documents, refer to theRSOP for Recycling Concrete, the M O P  

for Facility Disposition, and the M O P  for Facility Component Removal, Size Reduction, and 
Decontamination Activities. 

Decommissioning Area. Small, manageable grouping of similar systems, equipment, and areas or rooms 
that may be worked independently. Dismantlement Sets ‘contain less than 2,000 dpm removable 
contamination and are decommissioned by Building Trades. 

Dismantlement Set. Small, manageable grouping of similar systems, equipment, and areas or rooms that 
may be worked independently. Dismantlement Sets contain greater than 2,000 dpm removable 
contamination and are decommissioned by Steelworkers. 
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APPENDIX A 

BUILDING 771/774 
UNIT-SPECIFIC INFORMATION SHEETS 
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Unit 774.2 - Liquid Waste storage 

A. Location 
B. Chemical 
Composition 
C. Radioactinide 
Contamination 

Building 774 - Room 220 
Mixed waste oils contaminated with various solvents and PCBs 

Low levels of contamination 
I 

D. Tanks Involved I Tanks T- 102, T- 103, and T- 104 Room 220 
E. Gloveboxes 
Involved 
F. Other Components 

G. Compatibility Issues 
H. Narrative 
Description 

None 

Staging area for drums and other containers whose contents were to be 
transferred into tanks. 
N/A 
These tanks were used to store mixed waste oils contaminated with 
various solvents and PCBs. The waste oils were generated in various 
manufacturing processes and machinery at WETS. Waste managed in 
these tanks was destined for destruction on site or transfer to off-site 
disposal facilities. This unit also includes a container staging area where 
containers of waste were staged to facilitate transfer of their contents into 
the storage tanks. 

Unit 774.3A - Miscellaneous waste handling and solidification 

A. Location 
B. Chemical 
Composition 
C. Radioactinide 
Contamination 
D. Tanks Involved 
E. Gloveboxes 
Involved 
F. Other Components 
G. Compatibility Issues 
H. Narrative 
Description 

Building 774 - Room 2 10 and 2 12 
Aqueous mixed waste containing heavy metals 

Low levels of contamination 

Tanks T-7, T-8, Room 210, and T-12, Room 102 
Glovebox 4, Room 2 10 

None 
N/A 
This treatment process is used to immobilize aqueous mixed waste with 
cement to create a waste form that is suitable for disposal. Specific 
wastes treated in this unit include complex aqueous wastes are 
incompatible with other aqueous wastes, wastes high in chloride 
concentration or wastes otherwise not suitable for treatment in the 
aaueous waste treatment process. 
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A. Location 
B. Chemical 
Composition 
C. Radioactinide 
Contamination 
D. Tanks Involved 

E. Gloveboxes 
Involved 
F. Other Components 
G. Compatibility Issues 
H. Narrative 
Description 

Unit 774.3B - aqueous waste treatment 

Building 774 - Rooms 103 and 24 1 
Aqueous mixed caustic or acidic waste contaminated with low 
concentrations of heavy metals and solvents 
Low levels of contamination 

Tanks T-40, Room 103, and Tanks T-20 1, T-202, T-203, and T-204, 
Room 241 
None 

None 
NIA 
This treatment unit was used to process acidic and caustic aqueous mixed 
wastes through precipitation and neutralization. Process wastes were 
batched with reagents to remove radioactive contaminants through 
precipitation. Effluent waste was then neutralized and transferred to 
BuiIding 374 for evaporation. 

A. Location 
B. Chemical , 
Composition 
C. Radioactinide 
Contamination 
D. Tanks Involved 
E. Gloveboxes 
Involved 

Unit 774.3C - Organic and Sludge Immobilization System 

Building 774 - Rooms 210 and 210A 
Mixed waste oils contaminated with various solvents 

TRU levels of contamination 

Tanks T13, T14, Room 210 
OASIS Glovebox, Room 2 10 

H. Narrative 
Description 

Mixer, Reagent Hopper, Vacuum Trap 
NIA 
The Organic and Sludge Immobilization System (OASIS) was used to 
treat TRU Mixed waste oils. The waste oils were transferred from 
various building via pipelines to Tanks T-13 and T-14 in Room 210. The 
waste oils were then transferred to a solidification unit located in the 
OASIS glovebox. The oils were placed in a drum in the bottom of the 
glovebox where Gypsum cement, a dry accelerator and liquid emulsifier 
were mixed with the waste. The mixing process was aided by a large 
mixer, which was activated until the mixture began to set up. Finally, the 
mixer was removed from the drum. The drum was then removed from 
the drum port and ultimately placed in a permitted storage unit. 
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A. Location 
B. Chemical 
Composition 
C. Radioactinide 

Predecisional Draft 
February 28, 2001 

Building 774 - Rooms 102,202, and 203 
Aqueous mixed caustic or acidic waste‘contaminated with low 
concentrations of heavy metals and solvents 
Low levels of contamination 

Unit 55 - Old Aqueous waste processing 

Contamination 
D. Tanks Involved 

E. Gloveboxes 
Involved 
F. Other Components 
G. Compatibility Issues 
H. Narrative 
Description 

Tanks C-1, F-5, T-9, T-10, T-210A, Room 102, T-lA, T-lRF, T-2F, T- 
4L, T-4R, T-70, T-71, T-73B, and GB-6 (reservoir), Room 202, and Old 
T-40, Room 203 
GB-6 

None 
N/A 
This treatment unit was used to process acidic and caustic aqueous mixed 
wastes through the late 1980s. Process wastes were batched with 
reagents to remove radioactive contaminants. All of the tanks in this unit 
were declared “RCRA Stable” in January of 1999. 

A. Location 
B. Chemical 
Composition 
C. Radioactinide 
Contamination 
D. Tanks Involved 
E. Gloveboxes 
Involved 
F. Other Components 
G. Compatibility Issues 
H. Narrative 
Description 

Unit 56 - Old Organic and sludge immobilization system 

Building 774 - Room 2 10 
Mixed waste oils contaminated with various solvents 

TRU levels of contamination 

Tanks T- 1, T-2, and T3 74A, Room 2 10 
None 

None 
N/A 
These tanks were used to store feed waste for the OASIS process until 
the early 1980s, when they were taken out of service and replaced with 
T- 1 3, and T- 14. These tanks were declared RCRA Stable in January, 
1999. 
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BUILDING 774 RCRA UNIT DRAWINGS 
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APPENDIX C 
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IMPLEMENTATION SCHEDULE 




